

COVER



SATHYABAMA

INSTITUTE OF SCIENCE AND TECHNOLOGY
(DEEMED TO BE UNIVERSITY)

(Est U/s(3) of UGC Act, 1956) Accredited with Grade "A" by NAAC (A Christian Minority Institution)

JEPPIAAR NAGAR, RAJIV GANDHI SALAI, CHEMMENCHERY, CHENNAI – 600119. TAMILNADU.

PHONE: 2450 1443/9941912481 INTERNET: www.sathyabama.ac.in

E-mail: archhod@sathyabama.ac.in



**SCHOOL OF BUILDING AND ENVIRONMENT
DEPARTMENT OF ARCHITECTURE
M. Arch (Building management)**

**PROFESSIONAL TRAINING (S84 INT)
DEC 2020**

Name of the Student : DARRYL CHRISTOPHER

Reg No. : 39840005

Semester : III

Batch : 2019-2021





SATHYABAMA

INSTITUTE OF SCIENCE AND TECHNOLOGY
(DEEMED TO BE UNIVERSITY)

(Est U/s(3) of UGC Act,1956) Accredited with Grade "A" by NAAC (A Christian Minority Institution)

JEPPIAAR NAGAR, RAJIV GANDHI SALAI, CHEMMENCHERY, CHENNAI – 600119. TAMILNADU.

PHONE: 2450 1443/9941912481 INTERNET: www.sathyabama.ac.in

E-mail: archhod@sathyabama.ac.in



SCHOOL OF BUILDING AND ENVIRONMENT

DEPARTMENT OF ARCHITECTURE

M. Arch (Building management)

VIVA-VOCE EXAMINATION

This is to certify that the Professional Training (S84 INT) is the work of DARRYL CHRISTOPHER who had undergone training in BUREAU OF ENGINEERING STUDIES CONSULTING ENGINEERS and has been monitored by the continuous assessment during **Nov 2020 to Jan 2021.**

A handwritten signature in blue ink, appearing to read 'Devyani'.

Dr.Devyani Gangopadhyay
HOD AND DEAN

Submitted for Viva voce Examination held on _____

Internal Examiner



External Examiner



SATHYABAMA

INSTITUTE OF SCIENCE AND TECHNOLOGY
(DEEMED TO BE UNIVERSITY)

(Est U/s(3) of UGC Act,1956) Accredited with Grade "A" by NAAC (A Christian Minority Institution)

JEPPIAAR NAGAR, RAJIV GANDHI SALAI, CHEMMENCHERY, CHENNAI – 600119. TAMILNADU.

PHONE: 2450 1443/9941912481 INTERNET: www.sathyabama.ac.in

E-mail: archhod@sathyabama.ac.in



DECLARATION

I DARRYL CHRISTOPHER hereby declare that the Professional Training Report from 26th November 2020 to 14th January 2021 done by me under the guidance of Ar. Afsar Suleman is submitted in partial fulfillment of the requirements for the completion of practical training session.

DATE : 21.1.21

PLACE : DUBAI




SIGNATURE OF CANDIDATE

ACKNOWLEDGEMENT

I am pleased to acknowledge my sincere thanks to Board of Management of **SATHYABAMA INSTITUTE OF SCIENCE & TECHNOLOGY** for their kind encouragement in doing this project and for completing it successfully. I am grateful to them.

I convey my thanks to **Dr.Devyani Gangopadhyay Dean, School of building and Environment** for providing me necessary support and details at the right time during the progressive reviews.

I would like to express my sincere and deep sense of gratitude to **Ar. Afsar Suleman** for his valuable guidance, suggestions and constant encouragement paved way for the successful completion of my Training.

I would also like to express my sincere thanks to Ar. Sukirtha Suresh (Internal Co-Ordinator) for her valuable guidance, during the entire Professional Training period.

I wish to express my thanks to all Teaching and Non-teaching staff members of the Department of Architecture who were helpful in many ways for the completion of the project.

Also thank Architect / Project Management of the firm - BUREAU OF ENGINEERING STUDIES CONSULTING ENGINEERS, 101, Detroit House, Motor City. PO Box 123606, Dubai. UAE.





MISC/2020/RK/2282
15 December 2020

The Head of the Department
Department of Architecture, School of Building & Environment
Sathyabama Institute of Science and Technology
Rajiv Gandhi Salai, Jeppiaar Nagar
Chennai - 600119, Tamil Nadu
India

SUBJECT: INTERNSHIP CONFIRMATION LETTER

Dear Sir/Madam,

This is to confirm that Mr. Darryl Christopher having student reg. no. 39840005, Final Year Student of M. Arch (Building Management) at your esteemed university has joined with Bureau of Engineering Studies Consulting Engineers, Dubai for his internship training from 26 November 2020 for a total of four weeks.

During his internship training he will be able to learn and understand the following:

1. Architectural design and detailing of 422 numbers G+1 villa Complex known as Cherrywoods, Dubai.
2. Precast construction of villas and structural details.
3. Site supervision and management.
4. Communication and coordination with Site Project Manager and the Contractor.

Yours Faithfully,




R. K. Gupta
Managing Partner & Technical Director



MISC/2021/RK/2298
21 January 2021

The Head of the Department
Department of Architecture, School of Building & Environment
Sathyabama Institute of Science and Technology
Rajiv Gandhi Salai, Jeppiaar Nagar
Chennai - 600119, Tamil Nadu
India

Respected Sir/Madam,

This is to certify that Mr. Darryl Christopher having student reg. no. 39840005, Final Year Student of M. Arch (Building Management) at your esteemed university has undergone Project Management Student Professional Training with Bureau of Engineering Studies Consulting Engineers, Dubai from 26 November 2020 to 14 January 2021 and has successfully completed the training.

During his tenure as a trainee with us, we found him to be diligent, intelligent and hard working. We wish him all the best & success for his future endeavors.

He has been relieved from all his services as per the rules of the Company

Thank You.




R. K. Gupta
Managing Partner & Technical Director



SATHYABAMA

INSTITUTE OF SCIENCE AND TECHNOLOGY
(DEEMED TO BE UNIVERSITY)

(Est U/s(3) of UGC Act,1956) Accredited with Grade "A" by NAAC (A Christian Minority Institution)

JEPPIAAR NAGAR, RAJIV GANDHI SALAI, CHEMMENCHERY, CHENNAI – 600119. TAMILNADU.

PHONE: 2450 1443/9941912481 INTERNET: www.sathyabama.ac.in

E-mail: archhod@sathyabama.ac.in



SATHYABAMA

INSTITUTE OF SCIENCE AND TECHNOLOGY
(DEEMED TO BE UNIVERSITY)

(Est U/s(3) of UGC Act,1956) Accredited with Grade "A" by NAAC (A Christian Minority Institution)

JEPPIAAR NAGAR, RAJIV GANDHI SALAI, CHEMMENCHERY, CHENNAI – 600119. TAMILNADU.

PHONE: 2450 1443/9941912481 INTERNET: www.sathyabama.ac.in

E-mail: archhod@sathyabama.ac.in



DEPARTMENT OF ARCHITECTURE

M. Arch (Building management)

Continuous Assessment Report for Professional training

(Continuous progress report of the trainee architect/Project Manager for the period of 15 working days in the office to be submitted to HOD by the Trainee in Charge of the Organization)

1. Name of the office / organization : BUREAU OF ENGINEERING STUDIES

2. Address & Contact Number : 101, DETROIT HOUSE, MOTORCITY, P.O.Box 123606

3. Name of the student : DARRYL CHRISTOPHER

4. Duration : From 26/11/2020 To 23/12/2020

5. Total No. of days : 25 DAYS

6. Evaluation of Performance criteria shall be on

* Note: Kindly grade the student as per his/her overall performance in the office during the assessment month; which will be converted to the allotted 40 marks by the department.

Description of works	Excellent	Good	Fair	Poor	NA
Understanding of office culture	✓				
Skillsets related to project management	✓				
Design Management		✓			
Understanding the Triple Constraints		✓			
Observation during Site Visits	✓				
Understanding of construction details	✓				
Understanding of Construction sequences		✓			
Site Supervision / Discussion with clients	✓				
Adherence to Time schedule	✓				
Quantitative aptitude		✓			
Documentation skills	✓				
Coordination with other consultants	✓				

Overall Grading*

A

(A – 8.0, B – 7.0, C – 6.0, D – 5.5, E – 5.0, F – <5)

7. Any other Remarks : An Excellent Learner.

8. Signature of the
Head of the Office /
Organization (With Seal)

P.O.Box: 123606
Dubai - U.A.E.
BUREAU OF ENGINEERING STUDIES CONSULTING ENGINEERS

DEPARTMENT OF ARCHITECTURE

M. Arch (Building management)

Continuous Assessment Report for Professional training

(Continuous progress report of the trainee architect/Project Manager for the period of 15 working days in the office to be submitted to HOD by the Trainee in Charge of the Organization)

1. Name of the office / organization : BUREAU OF ENGINEERING STUDIES

2. Address & Contact Number : 101, DETROIT HOUSE, MOTORCITY, P.O.Box 123606

3. Name of the student : DARRYL CHRISTOPHER

4. Duration : From 9/1/2021 To 14/1/2021

5. Total No. of days : 6 DAYS

6. Evaluation of Performance criteria shall be on

* Note: Kindly grade the student as per his/her overall performance in the office during the assessment month; which will be converted to the allotted 40 marks by the department.

Description of works	Excellent	Good	Fair	Poor	NA
Understanding of office culture	✓				
Skillsets related to project management	✓				
Design Management		✓			
Understanding the Triple Constraints		✓			
Observation during Site Visits	✓				
Understanding of construction details	✓				
Understanding of Construction sequences	✓				
Site Supervision / Discussion with clients	✓				
Adherence to Time schedule	✓				
Quantitative aptitude		✓			
Documentation skills	✓				
Coordination with other consultants	✓				

Overall Grading*

A

(A – 8.0, B – 7.0, C – 6.0, D – 5.5, E – 5.0, F – <5)

7. Any other Remarks : An Excellent Learner.

8. Signature of the
Head of the Office /
Organization (With Seal)

P.O.Box: 123606
Dubai - U.A.E.
BUREAU OF ENGINEERING STUDIES CONSULTING ENGINEERS

WORK DIARY

(Annexure –VIII)

DAY	PROJECT NAME	WORK DONE	DAY	PROJECT NAME	WORK DONE
26/11/20	LA ROSA - DUBAI	INTRODUCTION	10/12/20	CHERRYWOODS - DUBAI	INSPECTION - TILES
28/11/20	CHERRYWOODS - DUBAI	INTRODUCTION	12/12/20	CHERRYWOODS - DUBAI	INSPECTION - TILES
29/11/20	CHERRYWOODS - DUBAI	STUDY ABOUT PROJECT	13/12/20	CHERRYWOODS - DUBAI	INSPECTION - TILES
30/11/20	CHERRYWOODS - DUBAI	STUDY ABOUT PROJECT	14/12/20	CHERRYWOODS - DUBAI	INSPECTION - TILES
31/11/20	CHERRYWOODS - DUBAI	INSPECTION - TILES	15/12/20	CHERRYWOODS - DUBAI	INSPECTION - TILES
1/12/20	CHERRYWOODS - DUBAI	INSPECTION - TILES	16/12/20	CHERRYWOODS - DUBAI	INSPECTION - TILES
2/12/20	CHERRYWOODS - DUBAI	INSPECTION - TILES	17/12/20	CHERRYWOODS - DUBAI	INSPECTION - TILES
3/12/20	CHERRYWOODS - DUBAI	INSPECTION - TILES	19/12/20	CHERRYWOODS - DUBAI	INSPECTION - SURFACE PREPARATION
5/12/20	CHERRYWOODS - DUBAI	INSPECTION - WATER LEAKAGE	20/12/20	CHERRYWOODS - DUBAI	INSPECTION - SURFACE PREPARATION
6/12/20	CHERRYWOODS - DUBAI	INSPECTION - WATER LEAKAGE	21/12/20	CHERRYWOODS - DUBAI	INSPECTION - SURFACE PREPARATION
7/12/20	CHERRYWOODS - DUBAI	INSPECTION - WATER LEAKAGE	22/12/20	CHERRYWOODS - DUBAI	INSPECTION - SURFACE PREPARATION
8/12/20	CHERRYWOODS - DUBAI	INSPECTION - TILES	23/12/20	CHERRYWOODS - DUBAI	INSPECTION - SURFACE PREPARATION
9/12/20	CHERRYWOODS - DUBAI	INSPECTION - TILES	9/1/21	CHERRYWOODS - DUBAI	INSPECTION - SURFACE PREPARATION

Chief Architect Signature:

Office seal:



WORK DIARY

(Annexure –VIII)

DAY	PROJECT NAME	WORK DONE	DAY	PROJECT NAME	WORK DONE
10/1/21	CHERRYWOODS - DUBAI	INSPECTION - SURFACE PREPARATION			
11/1/21	CHERRYWOODS - DUBAI	INSPECTION - SURFACE PREPARATION			
12/1/21	CHERRYWOODS - DUBAI	INSPECTION - SURFACE PREPARATION			
13/1/21	CHERRYWOODS - DUBAI	INSPECTION - SURFACE PREPARATION			
14/1/21	CHERRYWOODS - DUBAI	INSPECTION - SURFACE PREPARATION			

Chief Architect Signature:

[Handwritten Signature]

Office seal



TABLE OF CONTENTS

CHAPTER No.	TITLE	PAGE No.
1	INTRODUCTION	1
2	DRAWINGS	2 - 6
3	SITE PLAN	7
4	SCHEDULING	8 - 37
5	ARCHITECTURAL IR'S	38
6	MECHANICAL IR'S	39
7	ELECTRICAL IR'S	40
8	INSPECTION REPORT - TILES	41 - 53
9	INSPECTION REPORT - SURFACE PREPARATION	54 - 58
10	INSPECTION REPORT - COMBO ROOF	59
11	INSPECTION REPORT - ROOF WATER LEAKAGE	60
12	SITE PHOTOS	61

The background of the entire page is a soft, white canvas adorned with delicate pink cherry blossom petals and branches. Some petals are in sharp focus, while others are blurred, creating a sense of depth and movement. The branches, with their small, five-petaled flowers, are scattered across the frame, adding a natural and elegant touch to the design.

CHERRYWOODS

FLOOR PLANS

 MERAAS



GROUND FLOOR



FIRST FLOOR

3 BEDROOM MIDDLE UNIT

TOTAL AREA : 2,233 sq.ft.



GROUND FLOOR



FIRST FLOOR

3 BEDROOM CORNER UNIT

TOTAL AREA : 2,367 sq.ft.




GROUND FLOOR



FIRST FLOOR

4 BEDROOM CORNER UNIT

TOTAL AREA : 2,634 sq.ft.



DN STAMP

GENERAL NOTES:

1. ALL DIMENSIONS ARE IN METERS UNLESS OTHERWISE SPECIFIED.

2. ALL DIMENSIONS ARE TO FACE UNLESS OTHERWISE SPECIFIED.

3. ALL DIMENSIONS ARE TO FACE UNLESS OTHERWISE SPECIFIED.

4. ALL DIMENSIONS ARE TO FACE UNLESS OTHERWISE SPECIFIED.

5. ALL DIMENSIONS ARE TO FACE UNLESS OTHERWISE SPECIFIED.

6. ALL DIMENSIONS ARE TO FACE UNLESS OTHERWISE SPECIFIED.

7. ALL DIMENSIONS ARE TO FACE UNLESS OTHERWISE SPECIFIED.

8. ALL DIMENSIONS ARE TO FACE UNLESS OTHERWISE SPECIFIED.

9. ALL DIMENSIONS ARE TO FACE UNLESS OTHERWISE SPECIFIED.

10. ALL DIMENSIONS ARE TO FACE UNLESS OTHERWISE SPECIFIED.

3 3 3 3

NO.	DATE	DESCRIPTION
1	10/10/2018	PRELIMINARY DESIGN
2	10/10/2018	DETAILED DESIGN
3	10/10/2018	CONSTRUCTION
4	10/10/2018	CONSTRUCTION
5	10/10/2018	CONSTRUCTION
6	10/10/2018	CONSTRUCTION
7	10/10/2018	CONSTRUCTION
8	10/10/2018	CONSTRUCTION
9	10/10/2018	CONSTRUCTION
10	10/10/2018	CONSTRUCTION

CONSULTANT:

BEST BUREAU OF ENGINEERING STUDIES
CONSULTING ENGINEERS
P.O. BOX 10000, 101, 102, 103, 104, 105, 106, 107, 108, 109, 110, 111, 112, 113, 114, 115, 116, 117, 118, 119, 120, 121, 122, 123, 124, 125, 126, 127, 128, 129, 130, 131, 132, 133, 134, 135, 136, 137, 138, 139, 140, 141, 142, 143, 144, 145, 146, 147, 148, 149, 150, 151, 152, 153, 154, 155, 156, 157, 158, 159, 160, 161, 162, 163, 164, 165, 166, 167, 168, 169, 170, 171, 172, 173, 174, 175, 176, 177, 178, 179, 180, 181, 182, 183, 184, 185, 186, 187, 188, 189, 190, 191, 192, 193, 194, 195, 196, 197, 198, 199, 200, 201, 202, 203, 204, 205, 206, 207, 208, 209, 210, 211, 212, 213, 214, 215, 216, 217, 218, 219, 220, 221, 222, 223, 224, 225, 226, 227, 228, 229, 230, 231, 232, 233, 234, 235, 236, 237, 238, 239, 240, 241, 242, 243, 244, 245, 246, 247, 248, 249, 250, 251, 252, 253, 254, 255, 256, 257, 258, 259, 260, 261, 262, 263, 264, 265, 266, 267, 268, 269, 270, 271, 272, 273, 274, 275, 276, 277, 278, 279, 280, 281, 282, 283, 284, 285, 286, 287, 288, 289, 290, 291, 292, 293, 294, 295, 296, 297, 298, 299, 300, 301, 302, 303, 304, 305, 306, 307, 308, 309, 310, 311, 312, 313, 314, 315, 316, 317, 318, 319, 320, 321, 322, 323, 324, 325, 326, 327, 328, 329, 330, 331, 332, 333, 334, 335, 336, 337, 338, 339, 340, 341, 342, 343, 344, 345, 346, 347, 348, 349, 350, 351, 352, 353, 354, 355, 356, 357, 358, 359, 360, 361, 362, 363, 364, 365, 366, 367, 368, 369, 370, 371, 372, 373, 374, 375, 376, 377, 378, 379, 380, 381, 382, 383, 384, 385, 386, 387, 388, 389, 390, 391, 392, 393, 394, 395, 396, 397, 398, 399, 400, 401, 402, 403, 404, 405, 406, 407, 408, 409, 410, 411, 412, 413, 414, 415, 416, 417, 418, 419, 420, 421, 422, 423, 424, 425, 426, 427, 428, 429, 430, 431, 432, 433, 434, 435, 436, 437, 438, 439, 440, 441, 442, 443, 444, 445, 446, 447, 448, 449, 450, 451, 452, 453, 454, 455, 456, 457, 458, 459, 460, 461, 462, 463, 464, 465, 466, 467, 468, 469, 470, 471, 472, 473, 474, 475, 476, 477, 478, 479, 480, 481, 482, 483, 484, 485, 486, 487, 488, 489, 490, 491, 492, 493, 494, 495, 496, 497, 498, 499, 500, 501, 502, 503, 504, 505, 506, 507, 508, 509, 510, 511, 512, 513, 514, 515, 516, 517, 518, 519, 520, 521, 522, 523, 524, 525, 526, 527, 528, 529, 530, 531, 532, 533, 534, 535, 536, 537, 538, 539, 540, 541, 542, 543, 544, 545, 546, 547, 548, 549, 550, 551, 552, 553, 554, 555, 556, 557, 558, 559, 560, 561, 562, 563, 564, 565, 566, 567, 568, 569, 570, 571, 572, 573, 574, 575, 576, 577, 578, 579, 580, 581, 582, 583, 584, 585, 586, 587, 588, 589, 590, 591, 592, 593, 594, 595, 596, 597, 598, 599, 600, 601, 602, 603, 604, 605, 606, 607, 608, 609, 610, 611, 612, 613, 614, 615, 616, 617, 618, 619, 620, 621, 622, 623, 624, 625, 626, 627, 628, 629, 630, 631, 632, 633, 634, 635, 636, 637, 638, 639, 640, 641, 642, 643, 644, 645, 646, 647, 648, 649, 650, 651, 652, 653, 654, 655, 656, 657, 658, 659, 660, 661, 662, 663, 664, 665, 666, 667, 668, 669, 670, 671, 672, 673, 674, 675, 676, 677, 678, 679, 680, 681, 682, 683, 684, 685, 686, 687, 688, 689, 690, 691, 692, 693, 694, 695, 696, 697, 698, 699, 700, 701, 702, 703, 704, 705, 706, 707, 708, 709, 710, 711, 712, 713, 714, 715, 716, 717, 718, 719, 720, 721, 722, 723, 724, 725, 726, 727, 728, 729, 730, 731, 732, 733, 734, 735, 736, 737, 738, 739, 740, 741, 742, 743, 744, 745, 746, 747, 748, 749, 750, 751, 752, 753, 754, 755, 756, 757, 758, 759, 760, 761, 762, 763, 764, 765, 766, 767, 768, 769, 770, 771, 772, 773, 774, 775, 776, 777, 778, 779, 780, 781, 782, 783, 784, 785, 786, 787, 788, 789, 790, 791, 792, 793, 794, 795, 796, 797, 798, 799, 800, 801, 802, 803, 804, 805, 806, 807, 808, 809, 810, 811, 812, 813, 814, 815, 816, 817, 818, 819, 820, 821, 822, 823, 824, 825, 826, 827, 828, 829, 830, 831, 832, 833, 834, 835, 836, 837, 838, 839, 840, 841, 842, 843, 844, 845, 846, 847, 848, 849, 850, 851, 852, 853, 854, 855, 856, 857, 858, 859, 860, 861, 862, 863, 864, 865, 866, 867, 868, 869, 870, 871, 872, 873, 874, 875, 876, 877, 878, 879, 880, 881, 882, 883, 884, 885, 886, 887, 888, 889, 890, 891, 892, 893, 894, 895, 896, 897, 898, 899, 900, 901, 902, 903, 904, 905, 906, 907, 908, 909, 910, 911, 912, 913, 914, 915, 916, 917, 918, 919, 920, 921, 922, 923, 924, 925, 926, 927, 928, 929, 930, 931, 932, 933, 934, 935, 936, 937, 938, 939, 940, 941, 942, 943, 944, 945, 946, 947, 948, 949, 950, 951, 952, 953, 954, 955, 956, 957, 958, 959, 960, 961, 962, 963, 964, 965, 966, 967, 968, 969, 970, 971, 972, 973, 974, 975, 976, 977, 978, 979, 980, 981, 982, 983, 984, 985, 986, 987, 988, 989, 990, 991, 992, 993, 994, 995, 996, 997, 998, 999, 1000.

CLIENT:

AL QUORA ESTATES LLC

PROJECT:

CHERRYWOODS

PLOT:

9210118

DRAWING TITLE:

C1: GROUND FLOOR PLAN-REV4

PHASE:

DETAILED DESIGN

DRAWN: M. H. H. **CHECKED:** D. G. G.

DATE: APRIL 2020 **SCALE:** 1:100

PROJECT NUMBER: TUAE1021 **PROJECT DATE:** OCTOBER 2018

Drawing No.: A-101 **PHASE/REV:** REV04

1 01-Ground Floor Plan-FFL
1:50

CHERRYWOODS



Swimming
Pools



Fitness
Centre



Tennis
Courts



Basketball
Courts



Childrens
Playgrounds



Running
Track



Bicycle
Track

Activity ID	Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float																												
								2020														2021													
								J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O
PR-LPO-LGL-EZ	Placing Order for Ironmongery	21	24-Feb-20	18-Mar-20	02-Nov-20	25-Nov-20	209																												
PR-LPO-ARC-EG	Placing Order for Pre Cast Concrete-Cluster C3 Type (4.4)	21	01-Mar-20	25-Mar-20	01-Mar-20	25-Mar-20	0																												
PR-LPO-ARC-EF	Placing Order for Pre Cast Concrete-Cluster C2 Type (4.3.3.4)	21	01-Mar-20	25-Mar-20	30-Apr-20	26-May-20	51																												
PR-LPO-LGL-ET	Placing Order for Facade s, Aluminium & Glazing	21	17-Mar-20	11-Apr-20	19-Oct-20	12-Nov-20	179																												
PR-LPO-ARC-FJ	Placing Order for Wadrobe	21	19-Mar-20	13-Apr-20	20-Sep-20	13-Oct-20	152																												
PR-LPO-PLM-FA	Placing Order for Sanitary mixers	21	21-Mar-20	14-Apr-20	21-Dec-20	13-Jan-21	227																												
PR-LPO-LGL-FB	Placing Order for Sanitary Wares	21	13-Apr-20	06-May-20	01-Sep-20	24-Sep-20	116																												
PR-LPO-LGL-F2	Placing Order for Light Fittings	21	19-Apr-20	12-May-20	19-Sep-20	12-Oct-20	126																												
PR-LPO-ARC-ES	Placing Order for External Aluminium Pergola	21	30-Apr-20	26-May-20	26-Sep-20	19-Oct-20	122																												
Delivery to the Site		235	13-Jan-20	03-Sep-20	05-Feb-20	17-May-21	256																												
PR-DLV-ELE-D9	Material Delivery of Switch gear- DBs	90	13-Jan-20	11-Apr-20	22-Nov-20	19-Feb-21	314																												
PR-DLV-LGL-D7	Material Delivery of Solar Water Heater	60	28-Jan-20	21-Apr-20	28-Oct-20	25-Jan-21	189																												
PR-DLV-LGL-DB	Material Delivery of Tiles for Baths	60	02-Feb-20	01-Apr-20	08-Sep-20	06-Nov-20	219																												
PR-DLV-LGL-DD	Material Delivery of Tiles for Kitchen	60	02-Feb-20	01-Apr-20	08-Sep-20	06-Nov-20	219																												
PR-DLV-LGL-DC	Material Delivery of Tiles for Dry Area	60	02-Feb-20	01-Apr-20	19-Sep-20	17-Nov-20	230																												
PR-DLV-LGL-DA	Material Delivery of Tiles for Stair Case	60	02-Feb-20	01-Apr-20	17-Nov-20	15-Jan-21	289																												
PR-DLV-ARC-C4	Manufacture & Delivery of Pre Cast Concrete-Cluster C1 Type (3.3.3.3)	150	05-Feb-20	03-Jul-20	05-Feb-20	03-Jul-20	0																												
PR-DLV-LGL-C7	Material Delivery of Refrigerant Pipe	60	07-Feb-20	06-Apr-20	27-Aug-20	25-Oct-20	202																												
PR-DLV-ARC-C3	Manufacture & Delivery of Pre Cast Concrete-Boundary Wall	150	13-Feb-20	11-Jul-20	09-Jul-20	05-Dec-20	147																												
PR-DLV-ARC-DE	Material Delivery of Timber Doors	80	28-Feb-20	17-May-20	20-Sep-20	08-Dec-20	205																												
PR-DLV-LGL-C9	Material Delivery of AC - DX Out Door Unit	120	11-Mar-20	08-Jul-20	18-Jan-21	17-May-21	313																												
PR-DLV-ARC-CU	Material Delivery of Kitchen Cabinet	70	18-Mar-20	26-May-20	14-Sep-20	22-Nov-20	180																												
PR-DLV-LGL-CS	Material Delivery of Ironmongery	60	19-Mar-20	17-May-20	26-Nov-20	24-Jan-21	252																												
PR-DLV-LGL-CE	Material Delivery of DX-InDoor Units Equipments	85	19-Mar-20	11-Jun-20	08-Aug-20	31-Oct-20	142																												
PR-DLV-ARC-C6	Manufacture & Delivery of Pre Cast Concrete-Cluster C3 Type (4.4)	150	26-Mar-20	22-Aug-20	26-Mar-20	22-Aug-20	0																												
PR-DLV-ARC-C5	Manufacture & Delivery of Pre Cast Concrete-Cluster C2 Type (4.3.3.4)	150	26-Mar-20	22-Aug-20	27-May-20	23-Oct-20	62																												
PR-DLV-LGL-CJ	Material Delivery of Facade s, Aluminium & Glazing	70	12-Apr-20	20-Jun-20	14-Nov-20	22-Jan-21	216																												
PR-DLV-ARC-DI	Material Delivery of Wadrobe	60	14-Apr-20	12-Jun-20	14-Oct-20	12-Dec-20	183																												
PR-DLV-PLM-D5	Material Delivery of Sanitary mixers	100	15-Apr-20	23-Jul-20	14-Jan-21	23-Apr-21	274																												
PR-DLV-LGL-D6	Material Delivery of Sanitary Wares	120	07-May-20	03-Sep-20	25-Sep-20	22-Jan-21	141																												
PR-DLV-LGL-CV	Material Delivery of Light Fittings	70	13-May-20	21-Jul-20	13-Oct-20	21-Dec-20	153																												
PR-DLV-ARC-CH	Material Delivery of External Aluminium Pergola	90	27-May-20	24-Aug-20	20-Oct-20	17-Jan-21	146																												
Construction		398	09-Dec-19	28-Mar-21	09-Dec-19	22-May-21	46																												
Clusters		398	09-Dec-19	28-Mar-21	09-Dec-19	22-May-21	46																												
Cluster A01 (3-3-3-3) - The Mock Up Cluster - 9210133		392	09-Dec-19	21-Mar-21	09-Dec-19	08-Apr-21	16																												
Substructure works		57	09-Dec-19	13-Feb-20	09-Dec-19	13-Feb-20	0																												
Footing		22	09-Dec-19	04-Jan-20	09-Dec-19	04-Jan-20	0																												
CO-A01-SB-UG-FO-5Z	Excavation	5	09-Dec-19	14-Dec-19	09-Dec-19	14-Dec-19	0																												
CO-A01-SB-UG-FO-1Z	Compaction & Anti Termite	2	15-Dec-19	16-Dec-19	15-Dec-19	16-Dec-19	0																												

Activity ID		Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	19																												
									2020							2021																					
									J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N
	CO-A01-SB-UG-FO-E6	PCC under footings	3	17-Dec-19	19-Dec-19	17-Dec-19	19-Dec-19	0																													
	CO-A01-SB-UG-FO-E7	PCC Waterproofing	3	21-Dec-19	23-Dec-19	21-Dec-19	23-Dec-19	0																													
	CO-A01-SB-UG-FO-9G	Footing Shutter	5	24-Dec-19	29-Dec-19	24-Dec-19	29-Dec-19	0																													
	CO-A01-SB-UG-FO-9F	Footing Rebar	5	28-Dec-19	02-Jan-20	28-Dec-19	02-Jan-20	0																													
	CO-A01-SB-UG-FO-9E	Footing Casting	1	04-Jan-20	04-Jan-20	04-Jan-20	04-Jan-20	0																													
	Up To Tie Beam		18	05-Jan-20	25-Jan-20	05-Jan-20	25-Jan-20	0																													
	CO-A01-SB-UG-TB-94	Curing For Footing	2	05-Jan-20	06-Jan-20	05-Jan-20	06-Jan-20	0																													
	CO-A01-SB-UG-TB-QP	Shuttering For Tie Beams	6	07-Jan-20	13-Jan-20	07-Jan-20	13-Jan-20	0																													
	CO-A01-SB-UG-TB-L0	Rebar For Tie Beams	4	14-Jan-20	18-Jan-20	14-Jan-20	18-Jan-20	0																													
	CO-A01-SB-UG-TB-DO	MEP For Tie Beams (Builders Work)	2	16-Jan-20	18-Jan-20	16-Jan-20	18-Jan-20	0																													
	CO-A01-SB-UG-TB-RP	Tie Beams Casting	1	19-Jan-20	19-Jan-20	19-Jan-20	19-Jan-20	0																													
	CO-A01-SB-UG-TB-SG	Waterproofing For Tie Beams & Footings	3	22-Jan-20	25-Jan-20	22-Jan-20	25-Jan-20	0																													
	Up To Slab On Grade		17	26-Jan-20	13-Feb-20	26-Jan-20	13-Feb-20	0																													
	CO-A01-SB-UG-SG-96	Backfilling up to MEP Services Under SOG	4	26-Jan-20	29-Jan-20	26-Jan-20	29-Jan-20	0																													
	CO-A01-SB-UG-SG-DQ	MEP servies under SOG	6	30-Jan-20	05-Feb-20	30-Jan-20	05-Feb-20	0																													
	CO-A01-SB-UG-SG-97	Backfilling up to SOG	3	06-Feb-20	09-Feb-20	06-Feb-20	09-Feb-20	0																													
	CO-A01-SB-UG-SG-2A	Compaction Below SOG	1	10-Feb-20	10-Feb-20	10-Feb-20	10-Feb-20	0																													
	CO-A01-SB-UG-SG-QQ	Slab On Grade Works	3	11-Feb-20	13-Feb-20	11-Feb-20	13-Feb-20	0																													
	Super Structure Works		83	15-Feb-20	21-May-20	15-Feb-20	28-Jan-21	208																													
	Ground Floor		34	15-Feb-20	25-Mar-20	15-Feb-20	25-Mar-20	0																													
	Verticals		17	15-Feb-20	04-Mar-20	15-Feb-20	04-Mar-20	0																													
	CO-A01-SP-GF-VE-S2	Vertical Element Erection @ Ground Floor	5	15-Feb-20	19-Feb-20	15-Feb-20	19-Feb-20	0																													
	CO-A01-SP-GF-VE-RZ	Vertical Element Alignment @ Ground Floor	3	20-Feb-20	23-Feb-20	20-Feb-20	23-Feb-20	0																													
	CO-A01-SP-GF-VE-AT	IR Approval for Vertical Element @ Ground Floor	2	24-Feb-20	25-Feb-20	24-Feb-20	25-Feb-20	0																													
	CO-A01-SP-GF-VE-S4	Vertical Element Grouting @ Ground Floor	4	26-Feb-20	01-Mar-20	26-Feb-20	01-Mar-20	0																													
	CO-A01-SP-GF-VE-QY	Staircase & Beams Grouting	3	02-Mar-20	04-Mar-20	02-Mar-20	04-Mar-20	0																													
	Slab		17	05-Mar-20	25-Mar-20	05-Mar-20	25-Mar-20	0																													
	CO-A01-SP-GF-SL-8T	First Floor Slab Erection	5	05-Mar-20	10-Mar-20	05-Mar-20	10-Mar-20	0																					</								

[illegible]

Activity ID	Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
								2020														2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
								J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
	CO-A01-IF-GF-CL-BE	Kitchen Ceiling Paint-Ground Floor	1	09-Aug-20	09-Aug-20	21-Dec-20	21-Dec-20	111																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															</

Activity ID	Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	2020												2021																
								19																												
								J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N

[illegible]

Activity ID	Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	2020												2021															
								19																											
								J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O
CO-A01-IF-FF-JO-0K	Baths-Mirrors-First Floor	2	16-Jul-20	18-Jul-20	27-Jan-21	28-Jan-21	161																												
Balcony		10	28-May-20	08-Jun-20	18-Jan-21	28-Jan-21	195																												
CO-A01-IF-FF-BL-0B	Balcony Waterproofing	3	28-May-20	31-May-20	18-Jan-21	20-Jan-21	195																												
CO-A01-IF-FF-BL-99	Balcony Flooring	3	01-Jun-20	03-Jun-20	21-Jan-21	24-Jan-21	195																												
CO-A01-IF-FF-BL-0A	Balcony Handrails	4	04-Jun-20	08-Jun-20	25-Jan-21	28-Jan-21	195																												
MEP		114	26-Apr-20	10-Sep-20	25-Oct-20	17-Mar-21	158																												
Electrical		80	09-May-20	13-Aug-20	14-Nov-20	17-Mar-21	181																												
2ND Fix		49	09-May-20	06-Jul-20	14-Nov-20	06-Dec-20	125																												
CO-A01-IF-FF-EL-2C	DB Enclosure Fixing-First Floor	2	09-May-20	10-May-20	14-Nov-20	15-Nov-20	156																												
CO-A01-IF-FF-EL-5L	Electric Cable pulling-First Floor	4	20-May-20	26-May-20	19-Nov-20	23-Nov-20	151																												
CO-A01-IF-FF-EL-5O	Electric Wiring works-First Floor	6	23-May-20	31-May-20	16-Nov-20	22-Nov-20	146																												
CO-A01-IF-FF-EL-5S	Electrical Clearance for False-ceiling Suspension-Baths--First Floor	1	01-Jun-20	01-Jun-20	24-Nov-20	24-Nov-20	147																												
CO-A01-IF-FF-EL-5U	Electrical Clearance for False-ceiling Suspension-Dry Area-First Floor	1	01-Jun-20	01-Jun-20	26-Nov-20	26-Nov-20	149																												
CO-A01-IF-FF-EL-5Q	Electrical Clearance for False-ceiling Closure-First Floor	1	06-Jul-20	06-Jul-20	06-Dec-20	06-Dec-20	125																												
3RD Fix		56	08-Jun-20	13-Aug-20	22-Dec-20	17-Mar-21	181																												
CO-A01-IF-FF-EL-5H	Dressing & Termination of DB-First Floor	4	08-Jun-20	11-Jun-20	14-Mar-21	17-Mar-21	233																												
CO-A01-IF-FF-EL-RM	Switches & Sockets Fixing-First Floor	2	15-Jul-20	16-Jul-20	24-Dec-20	26-Dec-20	133																												
CO-A01-IF-FF-EL-BO	Light fittings Fixing-First Floor	4	10-Aug-20	13-Aug-20	22-Dec-20	26-Dec-20	111																												
ELV (Low Current)		71	26-Apr-20	19-Jul-20	14-Nov-20	28-Jan-21	160																												
2ND Fix		58	26-Apr-20	04-Jul-20	14-Nov-20	06-Dec-20	127																												
CO-A01-IF-FF-LO-BY	Low Current Conduits under Floors-First Floor	4	26-Apr-20	29-Apr-20	14-Nov-20	17-Nov-20	167																												
CO-A01-IF-FF-LO-BW	Low Current Conduits Above Ceiling-First Floor	4	26-Apr-20	29-Apr-20	17-Nov-20	21-Nov-20	170																												
CO-A01-IF-FF-LO-C0	Low Current Wiring-First Floor	4	09-May-20	12-May-20	22-Nov-20	25-Nov-20	163																												
CO-A01-IF-FF-LO-BU	Low Current Clearance for False-ceiling Suspension-First Floor	1	13-May-20	13-May-20	26-Nov-20	26-Nov-20	163																												
CO-A01-IF-FF-LO-BS	Low Current Clearance for False-ceiling Closure-First Floor	1	04-Jul-20	04-Jul-20	06-Dec-20	06-Dec-20	127																												
3RD Fix		4	15-Jul-20	19-Jul-20	25-Jan-21	28-Jan-21	160																												
CO-A01-IF-FF-LO-BQ	Low Current Accessories and final fix-First Floor	4	15-Jul-20	19-Jul-20	25-Jan-21	28-Jan-21	160																												
Fire Fighting Fire Alarm		43	28-May-20	16-Jul-20	19-Nov-20	28-Dec-20	135																												
2ND Fix		5	28-May-20	02-Jun-20	19-Nov-20	24-Nov-20	146																												
CO-A01-IF-FF-FF-8Q	Fire Alarms Wiring-First Floor	4	28-May-20	01-Jun-20	19-Nov-20	23-Nov-20	146																												
CO-A01-IF-FF-FF-8O	Fire Alarm Clearance for False-ceiling Suspension-First Floor	1	02-Jun-20	02-Jun-20	24-Nov-20	24-Nov-20	146																												
3RD Fix		10	06-Jul-20	16-Jul-20	06-Dec-20	28-Dec-20	135																												
CO-A01-IF-FF-FF-8M	Fire Alarm Clearance for False-ceiling Closure-First Floor	1	06-Jul-20	06-Jul-20	06-Dec-20	06-Dec-20	125																												
CO-A01-IF-FF-FF-AH	Installation of Fire Alarm Detectors-First Floor	3	14-Jul-20	16-Jul-20	26-Dec-20	28-Dec-20	135																												
Plumbing		103	09-May-20	10-Sep-20	25-Oct-20	28-Jan-21	117																												
2ND Fix		49	09-May-20	06-Jul-20	25-Oct-20	06-Dec-20	125																												
CO-A01-IF-FF-PL-SB	Water Supply Piping (High level)-First Floor	6	09-May-20	14-May-20	27-Oct-20	03-Nov-20	142																												
CO-A01-IF-FF-PL-5F	Drainage Piping (High Level)-First Floor	8	09-May-20	17-May-20	25-Oct-20	03-Nov-20	140																												
CO-A01-IF-FF-PL-SD	Water Supply Pressure test-First Floor	2	16-May-20	17-May-20	04-Nov-20	05-Nov-20	142																												
CO-A01-IF-FF-PL-5D	Drainage pipe Leak test-First Floor	2	18-May-20	19-May-20	04-Nov-20	05-Nov-20	140																												
CO-A01-IF-FF-PL-FP	Plumping Clearance for False-ceiling Suspension-First Floor	1	20-May-20	20-May-20	24-Nov-20	24-Nov-20	155																												
CO-A01-IF-FF-PL-FN	Plumping Clearance for False-ceiling Closure-First Floor	1	06-Jul-20	06-Jul-20	06-Dec-20	06-Dec-20	125																												
3RD Fix		93	20-May-20	10-Sep-20	07-Nov-20	28-Jan-21	117																												
Non Critical Activities Critical Activities												Summary Activities Actual Level of Effort Actual Work Milestone												Commence. Date: 23-Jul-19 Completion Date: 22-May-21											
												Detailed Baseline Work Programme												● Ref # : AMS/BLP/ CHRY-DB-BL-R00-V04 ● Page (26) of (843)											
																								Date	Revision	Checked	Approved								
																								27-Feb-20	REV-03-MIT-V03										
																								05-Apr-20	REV-04										

Activity ID	Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	2020												2021											
								J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J
</																															

Activity ID	Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float																													
								19	2020														2021													
								J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N
	CO-A01-EX-EV-FW-1J	Cat Ladder Installation	2	28-May-20	30-May-20	26-Jan-21	27-Jan-21	202																												
	CO-A01-EX-EV-FW-6F	External Painting	7	26-Aug-20	02-Sep-20	21-Jan-21	28-Jan-21	124																												
	CO-A01-EX-EV-FW-6C	External Aluminum Louvers	3	31-Aug-20	02-Sep-20	26-Jan-21	28-Jan-21	124																												
	Boundary Wall		84	27-May-20	05-Sep-20	21-Jul-20	28-Jan-21	122																												
	CO-A01-EX-EV-BW-6A	PCC for Boundary wall	3	27-May-20	30-May-20	21-Jul-20	23-Jul-20	47																												
	CO-A01-EX-EV-BW-9H	Foundations for Boundary wall works	4	31-May-20	03-Jun-20	25-Jul-20	28-Jul-20	47																												
	CO-A01-EX-EV-BW-1G	Boundary wall Installation	7	04-Jun-20	11-Jun-20	29-Jul-20	08-Aug-20	47																												
	CO-A01-EX-EV-BW-9B	Fixing of Gates	3	08-Jul-20	11-Jul-20	26-Jan-21	28-Jan-21	167																												
	CO-A01-EX-EV-BW-E5	Parking Roof Pergola	5	25-Aug-20	30-Aug-20	18-Jan-21	23-Jan-21	122																												
	CO-A01-EX-EV-BW-1H	Boundary wall Painting	5	25-Aug-20	30-Aug-20	21-Jan-21	26-Jan-21	125																												
	CO-A01-EX-EV-BW-TU	Boundary wall Fence	5	31-Aug-20	05-Sep-20	24-Jan-21	28-Jan-21	122																												
	Utilities Area Works		256	18-May-20	21-Mar-21	19-Dec-20	22-Mar-21	1																												
	CO-A01-EX-EV-UA-RU	Under Ground Low Current Works (MH & Pipes)	21	18-May-20	13-Jun-20	19-Dec-20	11-Jan-21	176																												
	CO-A01-EX-EV-UA-RV	Under Ground Water Supply works & Pump Installation	12	23-May-20	07-Jun-20	29-Dec-20	11-Jan-21	181																												
	CO-A01-EX-EV-UA-RS	Under Ground Drainage Works (MH & Pipes)	21	27-May-20	20-Jun-20	19-Dec-20	11-Jan-21	170																												
	CO-A01-EX-EV-UA-RT	Under Ground Electrical Works (MH & Cables)	21	27-May-20	20-Jun-20	19-Dec-20	11-Jan-21	170																												
	CO-A01-EX-EV-UA-RR	Under Ground GAS sleeves Works	21	31-May-20	23-Jun-20	19-Dec-20	11-Jan-21	167																												
	CO-A01-EX-EV-UA-C2	Manholes-Covers Fixing	8	01-Jul-20	09-Jul-20	20-Jan-21	28-Jan-21	168																												
	CO-A01-EX-EV-UA-9K	Gas Meter Cabinet Area finishes	2	31-Aug-20	01-Sep-20	27-Jan-21	28-Jan-21	125																												
	CO-A01-EX-EV-UA-5N	Electric Meter/Cabinet Fixing	2	18-Mar-21	20-Mar-21	18-Mar-21	20-Mar-21	0																												
	CO-A01-EX-EV-UA-SA	Water Meter/Cabinet Fixing	2	20-Mar-21	21-Mar-21	21-Mar-21	22-Mar-21	1																												
	Under Ground Water Tank		18	04-May-20	26-May-20	30-Jun-20	20-Jul-20	47																												
	CO-A01-EX-EV-UG-6B	Excavation/Foundation for UnderGround Water Tank	4	04-May-20	07-May-20	30-Jun-20	04-Jul-20	47																												
	CO-A01-EX-EV-UG-RW	Underground water tank installation (Precasted) with waterproofing	4	09-May-20	12-May-20	05-Jul-20	08-Jul-20	47																												
	CO-A01-EX-EV-UG-BN	Laying UG Water Supply Pipes	5	13-May-20	18-May-20	09-Jul-20	14-Jul-20	47																												
	CO-A01-EX-EV-UG-95	backfilling over UG Water Tank	5	19-May-20	26-May-20	15-Jul-20	20-Jul-20	47																												
	Pavers Works		12	24-Jun-20	07-Jul-20	12-Jan-21	25-Jan-21	167																												
	CO-A01-EX-EV-PV-6R	Filling/Leveling/Preparation for External Pavers (Inside the plot)	5	24-Jun-20	29-Jun-20	12-Jan-21	17-Jan-21	167																												
	CO-A01-EX-EV-PV-6G	External Pavers works (inside the plot)	7	30-Jun-20	07-Jul-20	18-Jan-21	25-Jan-21	167																												
	Preliminary Snagging		14	12-Sep-20	27-Sep-20	30-Jan-21	08-Apr-21	163																												
	CO-A01-PS-EV-SG-FU	Preliminary Snagging	7	12-Sep-20	19-Sep-20	30-Jan-21	06-Feb-21	117																												
	CO-A01-PS-EV-SG-3P	De-Snagging & Rectifications works for Preliminary Snagging	7	14-Sep-20	21-Sep-20	27-Mar-21	03-Apr-21	163																												
	CO-A01-PS-EV-SG-9W	Initial Cleaning	5	22-Sep-20	27-Sep-20	04-Apr-21	08-Apr-21	163																												
	Cluster A02 (3-3-3-3) - 9210132		387	15-Dec-19	21-Mar-21	15-Dec-19	08-Apr-21	16																												
	Substructure works		65	15-Dec-19	29-Feb-20	15-Dec-19	29-Feb-20	0																												
	Footing		28	15-Dec-19	16-Jan-20	15-Dec-19	16-Jan-20	0																												
	CO-A02-SB-UG-FO-5Z	Excavation	5	15-Dec-19	19-Dec-19	15-Dec-19	19-Dec-19	0																												
	CO-A02-SB-UG-FO-1Z	Compaction & Anti Termite	2	21-Dec-19	22-Dec-19	21-Dec-19	22-Dec-19	0																												
	CO-A02-SB-UG-FO-E6	PCC under footings	2	23-Dec-19	24-Dec-19	23-Dec-19	24-Dec-19	0																												
	CO-A02-SB-UG-FO-E7	PCC Waterprofig	3	28-Dec-19	30-Dec-19	28-Dec-19	30-Dec-19	0																												
Non Critical Activities Critical Activities			Summary Activities Actual Level of Effort			Actual Work Milestone			Commence. Date: 23-Jul-19			Detailed Baseline Work Programme			● Ref # : AMS/BLP/ CHRY-DB-BL-R00-V04 ● Page (28) of (843)										Date		Revision		Checked		Approved					
																						27-Feb-20		REV-03-MIT-V03												
																						05-Apr-20		REV-04												

Activity ID		Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	19							2020							2021														
									J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N
	CO-A03-EX-EV-BW-9H	Foundations for Boundary wall works	4	20-Jun-20	23-Jun-20	12-Aug-20	16-Aug-20	44																													
	CO-A03-EX-EV-BW-1G	Boundary wall Installation	7	24-Jun-20	01-Jul-20	17-Aug-20	25-Aug-20	44																													
	CO-A03-EX-EV-BW-E5	Parking Roof Pergola	5	02-Jul-20	07-Jul-20	01-Feb-21	06-Feb-21	177																													
	CO-A03-EX-EV-BW-1H	Boundary wall Painting	5	02-Jul-20	07-Jul-20	07-Feb-21	11-Feb-21	182																													
	CO-A03-EX-EV-BW-TU	Boundary wall Fence	5	08-Jul-20	13-Jul-20	09-Feb-21	14-Feb-21	179																													
	CO-A03-EX-EV-BW-9B	Fixing of Gates	3	28-Jul-20	02-Aug-20	11-Feb-21	14-Feb-21	164																													
	Utilities Area Works		238	10-Jun-20	21-Mar-21	04-Jan-21	22-Mar-21	1																													
	CO-A03-EX-EV-UA-RU	Under Ground Low Current Works (MH & Pipes)	21	10-Jun-20	04-Jul-20	04-Jan-21	27-Jan-21	172																													
	CO-A03-EX-EV-UA-RV	Under Ground Water Supply works & Pump Installation	12	15-Jun-20	28-Jun-20	14-Jan-21	27-Jan-21	177																													
	CO-A03-EX-EV-UA-RS	Under Ground Drainage Works (MH & Pipes)	21	17-Jun-20	11-Jul-20	04-Jan-21	27-Jan-21	166																													
	CO-A03-EX-EV-UA-RT	Under Ground Electrical Works (MH & Cables)	21	17-Jun-20	11-Jul-20	04-Jan-21	27-Jan-21	166																													
	CO-A03-EX-EV-UA-RR	Under Ground GAS sleeves Works	21	20-Jun-20	13-Jul-20	04-Jan-21	27-Jan-21	164																													
	CO-A03-EX-EV-UA-9K	Gas Meter Cabinet Area finishes	2	14-Jul-20	15-Jul-20	13-Feb-21	14-Feb-21	177																													
	CO-A03-EX-EV-UA-C2	Manholes-Covers Fixing	8	21-Jul-20	29-Jul-20	06-Feb-21	14-Feb-21	165																													
	CO-A03-EX-EV-UA-5N	Electric Meter/Cabinet Fixing	2	18-Mar-21	20-Mar-21	18-Mar-21	20-Mar-21	0																													
	CO-A03-EX-EV-UA-SA	Water Meter/Cabinet Fixing	2	20-Mar-21	21-Mar-21	21-Mar-21	22-Mar-21	1																													
	Under Ground Water Tank		18	26-May-20	15-Jun-20	16-Jul-20	08-Aug-20	44																													
	CO-A03-EX-EV-UG-6B	Excavation/Foundation for UnderGround Water Tank	4	26-May-20	30-May-20	16-Jul-20	20-Jul-20	44																													
	CO-A03-EX-EV-UG-RW	Underground water tank installation (Precasted) with waterproofing	4	31-May-20	03-Jun-20	21-Jul-20	25-Jul-20	44																													
	CO-A03-EX-EV-UG-BN	Laying UG Water Supply Pipes	5	04-Jun-20	09-Jun-20	26-Jul-20	02-Aug-20	44																													
	CO-A03-EX-EV-UG-95	backfilling over UG Water Tank	5	10-Jun-20	15-Jun-20	03-Aug-20	08-Aug-20	44																													
	Pavers Works		12	14-Jul-20	27-Jul-20	28-Jan-21	10-Feb-21	164																													
	CO-A03-EX-EV-PV-6R	Filling/Leveling/Preparation for External Pavers (Inside the plot)	5	14-Jul-20	19-Jul-20	28-Jan-21	02-Feb-21	164																													
	CO-A03-EX-EV-PV-6G	External Pavers works (inside the plot)	7	20-Jul-20	27-Jul-20	03-Feb-21	10-Feb-21	164																													
	Preliminary Snagging		14	28-Sep-20	13-Oct-20	15-Feb-21	08-Apr-21	149																													
	CO-A03-PS-EV-SG-FU	Preliminary Snagging	7	28-Sep-20	05-Oct-20	15-Feb-21	22-Feb-21	117																													
	CO-A03-PS-EV-SG-3P	De-Snagging & Rectifications works for Preliminary Snagging	7	30-Sep-20	07-Oct-20	27-Mar-21	03-Apr-21	149																													
	CO-A03-PS-EV-SG-9W	Initial Cleaning	5	08-Oct-20	13-Oct-20	04-Apr-21	08-Apr-21	149																													
	Cluster A04 (3-3-3-3) - 9210130		369	06-Jan-20	21-Mar-21	06-Jan-20	08-Apr-21	16																													
	Substructure works		65	06-Jan-20	21-Mar-20	06-Jan-20	21-Mar-20	0																													
	Footing		28	06-Jan-20	06-Feb-20	06-Jan-20	06-Feb-20	0																													
	CO-A04-SB-UG-FO-5Z	Excavation	5	06-Jan-20	11-Jan-20	06-Jan-20	11-Jan-20	0																													
CO-A04-SB-UG-FO-1Z	Compaction & Anti Termite	2	12-Jan-20	13-Jan-20	12-Jan-20	13-Jan-20	0																														
CO-A04-SB-UG-FO-E6	PCC under footings	2	14-Jan-20	15-Jan-20	14-Jan-20	15-Jan-20	0																														
CO-A04-SB-UG-FO-E7	PCC Waterprofing	3	19-Jan-20	21-Jan-20	19-Jan-20	21-Jan-20	0																														
CO-A04-SB-UG-FO-9G	Footing Shutter	6	22-Jan-20	28-Jan-20	22-Jan-20	28-Jan-20	0																														
CO-A04-SB-UG-FO-9F	Footing Rebar	7	29-Jan-20	05-Feb-20	29-Jan-20	05-Feb-20	0																														
CO-A04-SB-UG-FO-9E	Footing Casting	1	06-Feb-20	06-Feb-20	06-Feb-20	06-Feb-20	0																														
Up To Tie Beam		21	08-Feb-20	02-Mar-20	08-Feb-20	02-Mar-20	0																														
CO-A04-SB-UG-TB-94	Curing For Footing	3	08-Feb-20	10-Feb-20	08-Feb-20	10-Feb-20	0																														

Non Critical Activities

 Summary Activities

Actual Work

Critical Activities

 Actual Level of Effort

Mile stone

Commence. Date: 23-Jul-19

Completion Date: 22-May-21

Detailed Baseline Work Programme

● Ref # : AMS/BLP/ CHRY-DB-BL-R00-V04

● Page (44) of (843)

Date

27-Feb-20

05-Apr-20

Revision

REV-03-MIT-V03

REV-04

Checked

Approved

Activity ID		Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	19							2020							2021														
									J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N
	CO-A04-SB-UG-TB-QP	Shuttering For Tie Beams	6	11-Feb-20	17-Feb-20	11-Feb-20	17-Feb-20	0																													
	CO-A04-SB-UG-TB-L0	Rebar For Tie Beams	5	18-Feb-20	23-Feb-20	18-Feb-20	23-Feb-20	0																													
	CO-A04-SB-UG-TB-DO	MEP For Tie Beams (Builders Work)	2	22-Feb-20	23-Feb-20	22-Feb-20	23-Feb-20	0																													
	CO-A04-SB-UG-TB-RP	Tie Beams Casting	1	24-Feb-20	24-Feb-20	24-Feb-20	24-Feb-20	0																													
	CO-A04-SB-UG-TB-SG	Waterproofing For Tie Beams & Footings	4	27-Feb-20	02-Mar-20	27-Feb-20	02-Mar-20	0																													
	Up To Slab On Grade		16	03-Mar-20	21-Mar-20	03-Mar-20	21-Mar-20	0																													
	CO-A04-SB-UG-SG-96	Backfilling up to MEP Services Under SOG	3	03-Mar-20	05-Mar-20	03-Mar-20	05-Mar-20	0																													
	CO-A04-SB-UG-SG-DQ	MEP servies under SOG	5	07-Mar-20	11-Mar-20	07-Mar-20	11-Mar-20	0																													
	CO-A04-SB-UG-SG-97	Backfilling up to SOG	3	12-Mar-20	15-Mar-20	12-Mar-20	15-Mar-20	0																													
	CO-A04-SB-UG-SG-2A	Compaction Below SOG	1	16-Mar-20	16-Mar-20	16-Mar-20	16-Mar-20	0																													
	CO-A04-SB-UG-SG-QQ	Slab On Grade Works	4	17-Mar-20	21-Mar-20	17-Mar-20	21-Mar-20	0																													
	Super Structure Works			78	23-Mar-20	23-Jun-20	23-Mar-20	22-Feb-21	203																												
	Ground Floor			31	23-Mar-20	27-Apr-20	23-Mar-20	27-Apr-20	0																												
	Verticals			15	23-Mar-20	08-Apr-20	23-Mar-20	08-Apr-20	0																												
	CO-A04-SP-GF-VE-S2	Vertical Element Erection @ Ground Floor	5	23-Mar-20	28-Mar-20	23-Mar-20	28-Mar-20	0																													
	CO-A04-SP-GF-VE-RZ	Vertical Element Alignment @ Ground Floor	3	29-Mar-20	31-Mar-20	29-Mar-20	31-Mar-20	0																													
	CO-A04-SP-GF-VE-AT	IR Approval for Vertical Element @ Ground Floor	1	01-Apr-20	01-Apr-20	01-Apr-20	01-Apr-20	0																													
	CO-A04-SP-GF-VE-S4	Vertical Element Grouting @ Ground Floor	4	02-Apr-20	06-Apr-20	02-Apr-20	06-Apr-20	0																													
	CO-A04-SP-GF-VE-QY	Staircase & Beams Grouting	2	07-Apr-20	08-Apr-20	07-Apr-20	08-Apr-20	0																													
	Slab			16	09-Apr-20	27-Apr-20	09-Apr-20	27-Apr-20	0																												
	CO-A04-SP-GF-SL-8T	First Floor Slab Erection	5	09-Apr-20	14-Apr-20	09-Apr-20	14-Apr-20	0																													
	CO-A04-SP-GF-SL-8S	First Floor Slab Alignment	1	15-Apr-20	15-Apr-20	15-Apr-20	15-Apr-20	0																													
	CO-A04-SP-GF-SL-AQ	IR Approval for First Floor Slab	1	16-Apr-20	16-Apr-20	16-Apr-20	16-Apr-20	0																													
	CO-A04-SP-GF-SL-8U	First Floor Slab Topping	7	18-Apr-20	25-Apr-20	18-Apr-20	25-Apr-20	0																													
	CO-A04-SP-GF-SL-8V	First Floor Slab-Service Prepareation and Repair	2	26-Apr-20	27-Apr-20	26-Apr-20	27-Apr-20	0																													
	First Floor			26	28-Apr-20	30-May-20	28-Apr-20	30-May-20	0																												
	Verticals			11	28-Apr-20	10-May-20	28-Apr-20	10-May-20	0																												
	CO-A04-SP-FF-VE-S1	Vertical Element Erection @ First Floor	5	28-Apr-20	03-May-20	28-Apr-20	03-May-20	0																													
	CO-A04-SP-FF-VE-RY	Vertical Element Alignment @ First Floor	2	04-May-20	05-May-20	04-May-20	05-May-20	0																													
	CO-A04-SP-FF-VE-AS	IR Approval for Vertical Element @ First Floor	1	06-May-20	06-May-20	06-May-20	06-May-20	0																													
CO-A04-SP-FF-VE-S3	Vertical Element Grouting @ First Floor	3	07-May-20	10-May-20	07-May-20	10-May-20	0																														
Slab			15	11-May-20	30-May-20	11-May-20	30-May-20	0																													
CO-A04-SP-FF-SL-PV	Roof Floor Slab Erection	4	11-May-20	14-May-20	11-May-20	14-May-20	0																														
CO-A04-SP-FF-SL-PU	Roof Floor Slab Alignment	1	16-May-20	16-May-20	16-May-20	16-May-20	0																														
CO-A04-SP-FF-SL-AR	IR Approval for Roof Floor Slab	1	17-May-20	17-May-20	17-May-20	17-May-20	0																														
CO-A04-SP-FF-SL-PW	Roof Floor Slab Topping	7	18-May-20	27-May-20	18-May-20	27-May-20	0																														
CO-A04-SP-FF-SL-PX	Roof Floor Slab-Service Prepareation and Repair	2	28-May-20	30-May-20	28-May-20	30-May-20	0																														
Roof			21	31-May-20	23-Jun-20	31-May-20	22-Feb-21	203																													
CO-A04-SP-RF-VE-PZ	Roof Vertical Upstands/ Parapet Erection	2	31-May-20	01-Jun-20	31-May-20	01-Jun-20	0																														
CO-A04-SP-RF-VE-S0	Vertical Element Alignment @ Roof	1	02-Jun-20	02-Jun-20	02-Jun-20	02-Jun-20	0																														
CO-A04-SP-RF-VE-AU	IR Approval for Vertical Element @ Roof	1	03-Jun-20	03-Jun-20	03-Jun-20	03-Jun-20	0																														
			Commence. Date: 23-Jul-19		Detailed Baseline Work Programme		● Ref # : AMS/BLP/ CHRY-DB-BL-R00-V04 ● Page (45) of (843)										Date	Revision	Checked	Approved																	
			Completion Date: 22-May-21														27-Feb-20	REV-03-MIT-V03																			
																	05-Apr-20	REV-04																			

Activity ID	Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	2020																																2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
								2020																2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
								J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
	CO-A04-SP-RF-VE-S5	Vertical Element Grouting @ Roof	1	04-Jun-20	04-Jun-20	04-Jun-20	04-Jun-20	0																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							

Activity ID	Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	19																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
								2020														2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
								J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
	CO-A04-IF-GF-JO-BG	Kitchen Mixer & Accessories-Ground Floor	2	31-Aug-20	01-Sep-20	20-Feb-21	21-Feb-21	145																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								</

Activity ID	Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	2020																												2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
								19												20																21																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
								J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
	CO-A04-IF-GF-LO-BR	Low Current Accessories and final fix-Ground Floor	4	09-Aug-20	12-Aug-20	18-Feb-21	22-Feb-21	162																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		</

Activity ID		Activity Name		Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	19																												
										2020							2021																					
										J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N
	Civil & Arch. Finishes			66	06-Jun-20	24-Aug-20	19-Oct-20	22-Feb-21	153																													
	Dry Area Finishes			66	06-Jun-20	24-Aug-20	19-Oct-20	06-Jan-21	113																													
	Walls			66	06-Jun-20	24-Aug-20	19-Oct-20	06-Jan-21	113																													
	CO-A04IF-FF-WL-9Z	Initial Paint/Coats For Walls--First Floor		4	06-Jun-20	09-Jun-20	19-Oct-20	22-Oct-20	113																													
	CO-A04IF-FF-WL-FS	Pre Final Paint For Walls-First Floor		4	28-Jul-20	03-Aug-20	27-Dec-20	30-Dec-20	124																													
	CO-A04IF-FF-WL-7L	Final Painting for Walls-First Floor		4	19-Aug-20	24-Aug-20	03-Jan-21	06-Jan-21	113																													
	Floors			22	10-Jun-20	05-Jul-20	19-Nov-20	02-Jan-21	149																													
	CO-A04IF-FF-FL-5J	Dry Area Floor Tiles-First Floor		8	10-Jun-20	18-Jun-20	19-Nov-20	28-Nov-20	135																													
	CO-A04IF-FF-FL-1M	Ceramic Skirting-First Floor		4	01-Jul-20	05-Jul-20	29-Dec-20	02-Jan-21	149																													
	Ceiling			37	05-Jul-20	18-Aug-20	29-Nov-20	02-Jan-21	113																													
	CO-A04IF-FF-CL-6K	False Ceiling Suspension for Dry Area-First Floor		7	05-Jul-20	12-Jul-20	29-Nov-20	08-Dec-20	122																													
	CO-A04IF-FF-CL-1K	Ceiling Gypsum Board-Dry Area-First Floor		5	28-Jul-20	04-Aug-20	14-Dec-20	19-Dec-20	113																													
	CO-A04IF-FF-CL-9X	Initial Paint For Ceiling-First Floor		2	05-Aug-20	06-Aug-20	20-Dec-20	21-Dec-20	113																													
	CO-A04IF-FF-CL-7J	Final Painting for Ceiling-First Floor		2	17-Aug-20	18-Aug-20	31-Dec-20	02-Jan-21	113																													
	Joinery/Final Fittings			48	20-Jun-20	16-Aug-20	16-Dec-20	30-Dec-20	113																													
	CO-A04IF-FF-JO-9I	Frames For Internal Doors-Dry area-First Floor		5	20-Jun-20	24-Jun-20	16-Dec-20	21-Dec-20	148																													
	CO-A04IF-FF-JO-5B	Doors Shutters Installation- Dry Area-First Floor		5	29-Jun-20	04-Jul-20	22-Dec-20	27-Dec-20	145																													
	CO-A04IF-FF-JO-AV	Ironmongeries-First Floor		5	30-Jun-20	05-Jul-20	23-Dec-20	28-Dec-20	145																													
	CO-A04IF-FF-JO-S6	Wardrobe Carcass-First Floor		5	05-Aug-20	10-Aug-20	20-Dec-20	24-Dec-20	113																													
	CO-A04IF-FF-JO-S8	Wardrobe Shutter-First Floor		5	11-Aug-20	16-Aug-20	26-Dec-20	30-Dec-20	113																													
	Wet Area Finishes			43	21-Jun-20	11-Aug-20	04-Nov-20	22-Feb-21	163																													
	Baths			43	21-Jun-20	11-Aug-20	04-Nov-20	22-Feb-21	163																													
	Walls			7	21-Jun-20	28-Jun-20	04-Nov-20	11-Nov-20	113																													
	CO-A04IF-FF-WL-0S	Baths-Wall Tiles-First Floor		7	21-Jun-20	28-Jun-20	04-Nov-20	11-Nov-20	113																													
	Floors			19	29-Jun-20	20-Jul-20	12-Nov-20	13-Feb-21	172																													
	CO-A04IF-FF-FL-0W	Baths-Wet Area Waterproofing-First Floor		8	29-Jun-20	07-Jul-20	12-Nov-20	21-Nov-20	113																													
	CO-A04IF-FF-FL-0U	Baths-Wet Area Floor Tiles-First Floor		5	13-Jul-20	18-Jul-20	26-Nov-20	03-Dec-20	113																													
	CO-A04IF-FF-FL-0M	Baths-Thresholds -First Floor		2	19-Jul-20	20-Jul-20	11-Feb-21	13-Feb-21	172																													
	Ceiling			11	19-Jul-20	02-Aug-20	05-Dec-20	28-Dec-20	123																													
	CO-A04IF-FF-CL-0G	Baths-False Ceiling Suspension-First Floor		4	19-Jul-20	22-Jul-20	05-Dec-20	08-Dec-20	113																													
	CO-A04IF-FF-CL-0E	Baths-Ceiling Gypsum Tiles-First Floor		3	28-Jul-20	02-Aug-20	26-Dec-20	28-Dec-20	123																													
	Joinery/Final Fittings			19	19-Jul-20	11-Aug-20	06-Feb-21	22-Feb-21	163																													
	CO-A04IF-FF-JO-0O	Baths-Vanity Counters Frame-First Floor		3	19-Jul-20	21-Jul-20	06-Feb-21	08-Feb-21	167																													
	CO-A04IF-FF-JO-0C	Baths Doors & Ironmongeries-First Floor		2	21-Jul-20	22-Jul-20	14-Feb-21	15-Feb-21	172																													
	CO-A04IF-FF-JO-0I	Baths-Glass Partitions-First Floor		4	03-Aug-20	06-Aug-20	18-Feb-21	22-Feb-21	167																													
	CO-A04IF-FF-JO-0Q	Baths-Vanity Counters-First Floor		6	03-Aug-20	09-Aug-20	09-Feb-21	15-Feb-21	159																													
	CO-A04IF-FF-JO-0K	Baths-Mirrors-First Floor		2	10-Aug-20	11-Aug-20	21-Feb-21	22-Feb-21	163																													
	Balcony			10	28-Jun-20	08-Jul-20	11-Feb-21	22-Feb-21	190																													
	CO-A04IF-FF-BL-0B	Balcony Waterproofing		3	28-Jun-20	30-Jun-20	11-Feb-21	14-Feb-21	190																													
	CO-A04IF-FF-BL-99	Balcony Flooring		3	01-Jul-20	04-Jul-20	15-Feb-21	17-Feb-21	190																													
	CO-A04IF-FF-BL-0A	Balcony Handrails		4	05-Jul-20	08-Jul-20	18-Feb-21	22-Feb-21	190																													
	MEP			75	31-May-20	29-Aug-20	24-Oct-20	17-Mar-21	169																													
Electrical			52	10-Jun-20	11-Aug-20	17-Nov-20	17-Mar-21	183																														
2ND Fix			38	10-Jun-20	23-Jul-20	17-Nov-20	13-Dec-20	116																														

Non Critical Activities

Critical Activities

Summary Activities

Actual Level of Effort

Actual Work

Milestone

Commence. Date: 23-Jul-19

Completion Date: 22-May-21

Detailed Baseline Work Programme

● Ref # : AMS/BLP/ CHRY-DB-BL-R00-V04

● Page (49) of (843)

Date

27-Feb-20

05-Apr-20

Revision

REV-03-MIT-V03

REV-04

Checked

Approved

Activity ID		Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	19																												
									2019							2020							2021														
									J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N
	CO-A04-IF-FF-EL-2C	DB Enclosure Fixing-First Floor	2	10-Jun-20	11-Jun-20	17-Nov-20	18-Nov-20	133																													
	CO-A04-IF-FF-EL-5L	Electric Cable pulling-First Floor	4	23-Jun-20	27-Jun-20	23-Nov-20	26-Nov-20	127																													
	CO-A04-IF-FF-EL-5O	Electric Wiring works-First Floor	6	25-Jun-20	01-Jul-20	19-Nov-20	25-Nov-20	122																													
	CO-A04-IF-FF-EL-5U	Electrical Clearance for False-ceiling Suspension-Dry Area-First Floor	1	02-Jul-20	02-Jul-20	28-Nov-20	28-Nov-20	123																													
	CO-A04-IF-FF-EL-5S	Electrical Clearance for False-ceiling Suspension-Baths--First Floor	1	02-Jul-20	02-Jul-20	03-Dec-20	03-Dec-20	126																													
	CO-A04-IF-FF-EL-5Q	Electrical Clearance for False-ceiling Closure-First Floor	1	23-Jul-20	23-Jul-20	13-Dec-20	13-Dec-20	116																													
	3RD Fix		30	06-Jul-20	11-Aug-20	29-Dec-20	17-Mar-21	183																													
	CO-A04-IF-FF-EL-5H	Dressing & Termination of DB-First Floor	4	06-Jul-20	09-Jul-20	14-Mar-21	17-Mar-21	209																													
	CO-A04-IF-FF-EL-RM	Switches & Sockets Fixing-First Floor	2	04-Aug-20	05-Aug-20	31-Dec-20	02-Jan-21	124																													
	CO-A04-IF-FF-EL-BO	Light fittings Fixing-First Floor	4	08-Aug-20	11-Aug-20	29-Dec-20	02-Jan-21	119																													
	ELV (Low Current)		58	31-May-20	08-Aug-20	15-Nov-20	22-Feb-21	166																													
	2ND Fix		38	31-May-20	13-Jul-20	15-Nov-20	13-Dec-20	125																													
	CO-A04-IF-FF-LO-BY	Low Current Conduits under Floors-First Floor	4	31-May-20	03-Jun-20	15-Nov-20	18-Nov-20	140																													
	CO-A04-IF-FF-LO-BW	Low Current Conduits Above Ceiling-First Floor	4	31-May-20	03-Jun-20	18-Nov-20	22-Nov-20	143																													
	CO-A04-IF-FF-LO-C0	Low Current Wiring-First Floor	4	10-Jun-20	14-Jun-20	23-Nov-20	26-Nov-20	138																													
	CO-A04-IF-FF-LO-BU	Low Current Clearance for False-ceiling Suspension-First Floor	1	15-Jun-20	15-Jun-20	28-Nov-20	28-Nov-20	138																													
	CO-A04-IF-FF-LO-BS	Low Current Clearance for False-ceiling Closure-First Floor	1	13-Jul-20	13-Jul-20	13-Dec-20	13-Dec-20	125																													
	3RD Fix		4	04-Aug-20	08-Aug-20	18-Feb-21	22-Feb-21	166																													
	CO-A04-IF-FF-LO-BQ	Low Current Accessories and final fix-First Floor	4	04-Aug-20	08-Aug-20	18-Feb-21	22-Feb-21	166																													
	Fire Fighting Fire Alarm		33	29-Jun-20	08-Aug-20	23-Nov-20	04-Jan-21	124																													
	2ND Fix		5	29-Jun-20	04-Jul-20	23-Nov-20	28-Nov-20	122																													
	CO-A04-IF-FF-FF-8Q	Fire Alarms Wiring-First Floor	4	29-Jun-20	02-Jul-20	23-Nov-20	26-Nov-20	122																													
	CO-A04-IF-FF-FF-8O	Fire Alarm Clearance for False-ceiling Suspension-First Floor	1	04-Jul-20	04-Jul-20	28-Nov-20	28-Nov-20	122																													
	3RD Fix		12	23-Jul-20	08-Aug-20	13-Dec-20	04-Jan-21	124																													
	CO-A04-IF-FF-FF-8M	Fire Alarm Clearance for False-ceiling Closure-First Floor	1	23-Jul-20	23-Jul-20	13-Dec-20	13-Dec-20	116																													
	CO-A04-IF-FF-FF-AH	Installation of Fire Alarm Detectors-First Floor	3	05-Aug-20	08-Aug-20	02-Jan-21	04-Jan-21	124																													
	Plumbing		63	10-Jun-20	25-Aug-20	24-Oct-20	22-Feb-21	152																													
	2ND Fix		38	10-Jun-20	23-Jul-20	24-Oct-20	13-Dec-20	116																													
	CO-A04-IF-FF-PL-SB	Water Supply Piping (High level)-First Floor	6	10-Jun-20	16-Jun-20	26-Oct-20	02-Nov-20	115																													
	CO-A04-IF-FF-PL-5F	Drainage Piping (High Level)-First Floor	8	10-Jun-20	18-Jun-20	24-Oct-20	02-Nov-20	113																													
	CO-A04-IF-FF-PL-SD	Water Supply Pressure test-First Floor	2	17-Jun-20	18-Jun-20	03-Nov-20	04-Nov-20	115																													
	CO-A04-IF-FF-PL-5D	Drainage pipe Leak test-First Floor	2	20-Jun-20	21-Jun-20	03-Nov-20	04-Nov-20	113																													
	CO-A04-IF-FF-PL-FP	Plumping Clearance for False-ceiling Suspension-First Floor	1	22-Jun-20	22-Jun-20	28-Nov-20	28-Nov-20	132																													
	CO-A04-IF-FF-PL-FN	Plumping Clearance for False-ceiling Closure-First Floor	1	23-Jul-20	23-Jul-20	13-Dec-20	13-Dec-20	116																													
	3RD Fix		53	22-Jun-20	25-Aug-20	05-Nov-20	22-Feb-21	152																													
	CO-A04-IF-FF-PL-AJ	Installation of flush tanks-First Floor	4	22-Jun-20	25-Jun-20	05-Nov-20	09-Nov-20	113																													
	CO-A04-IF-FF-PL-0Y	Bathtub Installation-First Floor	4	08-Jul-20	12-Jul-20	22-Nov-20	25-Nov-20	113																													
	CO-A04-IF-FF-PL-SH	WC Counter Top-First Floor	2	03-Aug-20	04-Aug-20	21-Feb-21	22-Feb-21	169																													
	CO-A04-IF-FF-PL-AN	Installation of Sanitary ware-First Floor	3	18-Aug-20	22-Aug-20	16-Feb-21	18-Feb-21	152																													
	CO-A04-IF-FF-PL-8Z	Fixing of Baths Mixers & Accessories-First Floor	3	23-Aug-20	25-Aug-20	20-Feb-21	22-Feb-21	152																													
HVAC		66	10-Jun-20	29-Aug-20	10-Nov-20	09-Jan-21	111																														
1ST Fix		6	10-Jun-20	16-Jun-20	10-Nov-20	16-Nov-20	127																														
CO-A04-IF-FF-AC-RK	Suspension of HVAC Ducts-First Floor	6	10-Jun-20	16-Jun-20	10-Nov-20	16-Nov-20	127																														

Non Critical Activities	Summary Activities	Actual Work	Commence. Date: 23-Jul-19	Detailed Baseline Work Programme	● Ref # : AMS/BLP/ CHRY-DB-BL-R00-V04 ● Page (50) of (843)	Date	Revision	Checked	Approved
Critical Activities	Actual Level of Effort	Milestone				27-Feb-20	REV-03-MIT-V03		
						05-Apr-20	REV-04		

[illegible]

[illegible]

Activity ID		Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	19																												
									20							2020							2021														
									J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N
	CO-A05-SB-UG-TB-DO	MEP For Tie Beams (Builders Work)	2	03-Mar-20	04-Mar-20	03-Mar-20	04-Mar-20	0																													
	CO-A05-SB-UG-TB-RP	Tie Beams Casting	1	05-Mar-20	05-Mar-20	05-Mar-20	05-Mar-20	0																													
	CO-A05-SB-UG-TB-SG	Waterproofing For Tie Beams & Footings	4	09-Mar-20	12-Mar-20	09-Mar-20	12-Mar-20	0																													
	Up To Slab On Grade		16	14-Mar-20	01-Apr-20	14-Mar-20	01-Apr-20	0																													
	CO-A05-SB-UG-SG-96	Backfilling up to MEP Services Under SOG	3	14-Mar-20	16-Mar-20	14-Mar-20	16-Mar-20	0																													
	CO-A05-SB-UG-SG-DQ	MEP servies under SOG	5	17-Mar-20	23-Mar-20	17-Mar-20	23-Mar-20	0																													
	CO-A05-SB-UG-SG-97	Backfilling up to SOG	3	24-Mar-20	26-Mar-20	24-Mar-20	26-Mar-20	0																													
	CO-A05-SB-UG-SG-2A	Compaction Below SOG	1	28-Mar-20	28-Mar-20	28-Mar-20	28-Mar-20	0																													
	CO-A05-SB-UG-SG-QQ	Slab On Grade Works	4	29-Mar-20	01-Apr-20	29-Mar-20	01-Apr-20	0																													
	Super Structure Works			78	02-Apr-20	04-Jul-20	02-Apr-20	02-Mar-21	201																												
	Ground Floor			31	02-Apr-20	07-May-20	02-Apr-20	07-May-20	0																												
	Verticals			15	02-Apr-20	19-Apr-20	02-Apr-20	19-Apr-20	0																												
	CO-A05-SP-GF-VE-S2	Vertical Element Erection @ Ground Floor	5	02-Apr-20	07-Apr-20	02-Apr-20	07-Apr-20	0																													
	CO-A05-SP-GF-VE-RZ	Vertical Element Alignment @ Ground Floor	3	08-Apr-20	11-Apr-20	08-Apr-20	11-Apr-20	0																													
	CO-A05-SP-GF-VE-AT	IR Approval for Vertical Element @ Ground Floor	1	12-Apr-20	12-Apr-20	12-Apr-20	12-Apr-20	0																													
	CO-A05-SP-GF-VE-S4	Vertical Element Grouting @ Ground Floor	4	13-Apr-20	16-Apr-20	13-Apr-20	16-Apr-20	0																													
	CO-A05-SP-GF-VE-QY	Staircase & Beams Grouting	2	18-Apr-20	19-Apr-20	18-Apr-20	19-Apr-20	0																													
	Slab			16	20-Apr-20	07-May-20	20-Apr-20	07-May-20	0																												
	CO-A05-SP-GF-SL-8T	First Floor Slab Erection	5	20-Apr-20	25-Apr-20	20-Apr-20	25-Apr-20	0																													
	CO-A05-SP-GF-SL-8S	First Floor Slab Alignment	1	26-Apr-20	26-Apr-20	26-Apr-20	26-Apr-20	0																													
	CO-A05-SP-GF-SL-AQ	IR Approval for First Floor Slab	1	27-Apr-20	27-Apr-20	27-Apr-20	27-Apr-20	0																													
	CO-A05-SP-GF-SL-8U	First Floor Slab Topping	7	28-Apr-20	05-May-20	28-Apr-20	05-May-20	0																													
	CO-A05-SP-GF-SL-8V	First Floor Slab-Service Prepareation and Repair	2	06-May-20	07-May-20	06-May-20	07-May-20	0																													
	First Floor			26	09-May-20	09-Jun-20	09-May-20	09-Jun-20	0																												
	Verticals			11	09-May-20	20-May-20	09-May-20	20-May-20	0																												
	CO-A05-SP-FF-VE-S1	Vertical Element Erection @ First Floor	5	09-May-20	13-May-20	09-May-20	13-May-20	0																													
	CO-A05-SP-FF-VE-RY	Vertical Element Alignment @ First Floor	2	14-May-20	16-May-20	14-May-20	16-May-20	0																													
	CO-A05-SP-FF-VE-AS	IR Approval for Vertical Element @ First Floor	1	17-May-20	17-May-20	17-May-20	17-May-20	0																													
	CO-A05-SP-FF-VE-S3	Vertical Element Grouting @ First Floor	3	18-May-20	20-May-20	18-May-20	20-May-20	0																													
	Slab			15	21-May-20	09-Jun-20	21-May-20	09-Jun-20	0																												
CO-A05-SP-FF-SL-PV	Roof Floor Slab Erection	4	21-May-20	27-May-20	21-May-20	27-May-20	0																														
CO-A05-SP-FF-SL-PU	Roof Floor Slab Alignment	1	28-May-20	28-May-20	28-May-20	28-May-20	0																														
CO-A05-SP-FF-SL-AR	IR Approval for Roof Floor Slab	1	30-May-20	30-May-20	30-May-20	30-May-20	0																														
CO-A05-SP-FF-SL-PW	Roof Floor Slab Topping	7	31-May-20	07-Jun-20	31-May-20	07-Jun-20	0																														
CO-A05-SP-FF-SL-PX	Roof Floor Slab-Service Prepareation and Repair	2	08-Jun-20	09-Jun-20	08-Jun-20	09-Jun-20	0																														
Roof			21	10-Jun-20	04-Jul-20	10-Jun-20	02-Mar-21	201																													
CO-A05-SP-RF-VE-PZ	Roof Vertical Upstands/ Parapet Erection	2	10-Jun-20	11-Jun-20	10-Jun-20	11-Jun-20	0																														
CO-A05-SP-RF-VE-S0	Vertical Element Alignment @ Roof	1	13-Jun-20	13-Jun-20	13-Jun-20	13-Jun-20	0																														
CO-A05-SP-RF-VE-AU	IR Approval for Vertical Element @ Roof	1	14-Jun-20	14-Jun-20	14-Jun-20	14-Jun-20	0																														
CO-A05-SP-RF-VE-S5	Vertical Element Grouting @ Roof	1	15-Jun-20	15-Jun-20	15-Jun-20	15-Jun-20	0																														
CO-A05-SP-RF-VE-TV	Precast concrete cover to services shafts	5	29-Jun-20	04-Jul-20	25-Feb-21	02-Mar-21	201																														

Non Critical Activities	Summary Activities	Actual Work	Commence. Date: 23-Jul-19	Detailed Baseline Work Programme	● Ref # : AMS/BLP/ CHRY-DB-BL-R00-V04 ● Page (53) of (843)	Date	Revision	Checked	Approved
Critical Activities	Actual Level of Effort	Milestone				27-Feb-20	REV-03-MIT-V03		
						05-Apr-20	REV-04		

Activity ID		Activity Name		Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	19																												
										2020							2021																					
										J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N
Internal Finishes Works				105	09-May-20	13-Sep-20	16-Jun-20	17-Mar-21	156																													
Ground Floor				105	09-May-20	13-Sep-20	16-Jun-20	02-Mar-21	143																													
Civil & Arch. Finishes				74	16-Jun-20	13-Sep-20	16-Jun-20	02-Mar-21	143																													
Dry Area Finishes				72	16-Jun-20	10-Sep-20	16-Jun-20	28-Feb-21	143																													
Walls				72	16-Jun-20	10-Sep-20	16-Jun-20	28-Feb-21	143																													
CO-A05-IF-GF-WL-A0		Initial Paint/Coats For Walls--Ground Floor		9	16-Jun-20	25-Jun-20	16-Jun-20	25-Jun-20	0																													
CO-A05-IF-GF-WL-FT		Pre Final Paint For Walls-Ground Floor		4	15-Aug-20	18-Aug-20	17-Feb-21	21-Feb-21	156																													
CO-A05-IF-GF-WL-7M		Final Painting for Walls-Ground Floor		4	07-Sep-20	10-Sep-20	24-Feb-21	28-Feb-21	143																													
Floors				19	27-Jun-20	18-Jul-20	25-Nov-20	23-Feb-21	183																													
CO-A05-IF-GF-FL-5K		Dry Area Floor Tiles-Ground Floor		8	27-Jun-20	05-Jul-20	25-Nov-20	06-Dec-20	126																													
CO-A05-IF-GF-FL-1N		Ceramic Skirting-Ground Floor		2	16-Jul-20	18-Jul-20	22-Feb-21	23-Feb-21	183																													
Ceiling				68	16-Jun-20	06-Sep-20	07-Jan-21	23-Feb-21	143																													
CO-A05-IF-GF-CL-TW		Wet Area Ceiling Anti Fungul paint		5	16-Jun-20	21-Jun-20	07-Jan-21	12-Jan-21	170																													
CO-A05-IF-GF-CL-6L		False Ceiling Suspension for Dry Area-Ground Floor		7	14-Jul-20	21-Jul-20	20-Jan-21	27-Jan-21	157																													
CO-A05-IF-GF-CL-1L		Ceiling Gypsum Board-Dry Area-Ground Floor		5	15-Aug-20	19-Aug-20	02-Feb-21	07-Feb-21	143																													
CO-A05-IF-GF-CL-9Y		Initial Paint For Ceiling-Ground Floor		2	22-Aug-20	23-Aug-20	08-Feb-21	09-Feb-21	143																													
CO-A05-IF-GF-CL-7K		Final Painting for Ceiling-Ground Floor		2	05-Sep-20	06-Sep-20	22-Feb-21	23-Feb-21	143																													
Joinery/Final Fittings				49	06-Jul-20	03-Sep-20	07-Dec-20	21-Feb-21	143																													
CO-A05-IF-GF-JO-9J		Frames For Internal Doors-Dry area-Ground Floor		5	06-Jul-20	11-Jul-20	07-Dec-20	12-Dec-20	126																													
CO-A05-IF-GF-JO-5C		Doors Shutters Installation- Dry Area-Ground Floor		5	12-Jul-20	16-Jul-20	13-Dec-20	17-Dec-20	126																													
CO-A05-IF-GF-JO-AW		Ironmongeries-Ground Floor		5	13-Jul-20	18-Jul-20	14-Dec-20	19-Dec-20	126																													
CO-A05-IF-GF-JO-S7		Wardrobe Carcass-Ground Floor		5	24-Aug-20	29-Aug-20	10-Feb-21	15-Feb-21	143																													
CO-A05-IF-GF-JO-S9		Wardrobe Shutter-Ground Floor		5	30-Aug-20	03-Sep-20	16-Feb-21	21-Feb-21	143																													
Wet Area Finishes (Baths & Kitchen)				63	29-Jun-20	13-Sep-20	28-Dec-20	02-Mar-21	143																													
Kitchen				63	29-Jun-20	13-Sep-20	09-Jan-21	02-Mar-21	143																													
Walls				6	29-Jun-20	05-Jul-20	09-Jan-21	14-Jan-21	160																													
CO-A05-IF-GF-WL-BJ		Kitchen Wall Tiles-Ground Floor		6	29-Jun-20	05-Jul-20	09-Jan-21	14-Jan-21	160																													
Floors				9	06-Jul-20	15-Jul-20	16-Jan-21	24-Feb-21	186																													
CO-A05-IF-GF-FL-BM		Kitchen-Wet Area Waterproofing-Ground Floor		3	06-Jul-20	08-Jul-20	16-Jan-21	18-Jan-21	160																													
CO-A05-IF-GF-FL-BL		Kitchen-Floor Tiles-Ground Floor		4	09-Jul-20	13-Jul-20	19-Jan-21	23-Jan-21	160																													
CO-A05-IF-GF-FL-BI		Kitchen Thresholds-Ground Floor		2	14-Jul-20	15-Jul-20	23-Feb-21	24-Feb-21	186																													
Ceiling				46	19-Jul-20	13-Sep-20	24-Jan-21	02-Mar-21	143																													
CO-A05-IF-GF-CL-BK		Kitchen-False Ceiling Suspension-Ground Floor		4	19-Jul-20	22-Jul-20	24-Jan-21	27-Jan-21	156																													

[illegible]

Activity ID		Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	19														2020														2021													
									J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N													
		CO-A05-IF-GF-FF-8R	Fire Alarms Wiring-Ground Floor	4	02-Jul-20	06-Jul-20	14-Jan-21	18-Jan-21	162																																									
		CO-A05-IF-GF-FF-8P	Fire Alarm Clearance for False-ceiling Suspension-Ground Floor	1	07-Jul-20	07-Jul-20	19-Jan-21	19-Jan-21	162																																									
		3RD Fix			28	10-Aug-20	12-Sep-20	01-Feb-21	02-Mar-21	144																																								
		CO-A05-IF-GF-FF-8N	Fire Alarm Clearance for False-ceiling Closure-Ground Floor	1	10-Aug-20	10-Aug-20	01-Feb-21	01-Feb-21	146																																									
		CO-A05-IF-GF-FF-AI	Installation of Fire Alarm Detectors-Ground Floor	3	22-Aug-20	24-Aug-20	20-Feb-21	22-Feb-21	153																																									
		CO-A05-IF-GF-FF-AG	Installation of Fire Alarm Control Panel & Programming-Ground Floor	3	25-Aug-20	27-Aug-20	23-Feb-21	25-Feb-21	153																																									
		CO-A05-IF-GF-FF-8W	Fixing Fire Extinguishers-Ground Floor	2	10-Sep-20	12-Sep-20	01-Mar-21	02-Mar-21	144																																									
		Plumbing			65	27-Jun-20	13-Sep-20	17-Dec-20	02-Mar-21	143																																								
		2ND Fix			37	27-Jun-20	10-Aug-20	17-Dec-20	01-Feb-21	146																																								
		CO-A05-IF-GF-PL-SC	Water Supply Piping (High level)-Ground Floor	6	27-Jun-20	02-Jul-20	20-Dec-20	26-Dec-20	145																																									
		CO-A05-IF-GF-PL-5G	Drainage Piping (High Level)-Ground Floor	8	27-Jun-20	05-Jul-20	17-Dec-20	26-Dec-20	143																																									
		CO-A05-IF-GF-PL-SE	Water Supply Pressure test-Ground Floor	2	04-Jul-20	05-Jul-20	27-Dec-20	28-Dec-20	145																																									
		CO-A05-IF-GF-PL-5E	Drainage pipe Leak test-Ground Floor	2	06-Jul-20	07-Jul-20	27-Dec-20	28-Dec-20	143																																									
		CO-A05-IF-GF-PL-FQ	Plumping Clearance for False-ceiling Suspension-Ground Floor	1	08-Jul-20	08-Jul-20	19-Jan-21	19-Jan-21	161																																									
		CO-A05-IF-GF-PL-FO	Plumping Clearance for False-ceiling Closure-Ground Floor	1	10-Aug-20	10-Aug-20	01-Feb-21	01-Feb-21	146																																									
		3RD Fix			55	08-Jul-20	13-Sep-20	29-Dec-20	02-Mar-21	143																																								
		CO-A05-IF-GF-PL-AK	Installation of flush tanks-Ground Floor	4	08-Jul-20	12-Jul-20	29-Dec-20	02-Jan-21	143																																									
		CO-A05-IF-GF-PL-0Z	Bathtub Installation-Ground Floor	4	25-Jul-20	28-Jul-20	14-Jan-21	18-Jan-21	143																																									
		CO-A05-IF-GF-PL-SI	WC Counter Top-Ground Floor	2	18-Aug-20	19-Aug-20	01-Mar-21	02-Mar-21	163																																									
		CO-A05-IF-GF-PL-AO	Installation of Sanitary ware-Ground Floor	3	26-Aug-20	29-Aug-20	21-Feb-21	23-Feb-21	150																																									
		CO-A05-IF-GF-PL-9A	Fixing of Baths Mixers & Accessories-Ground Floor	3	10-Sep-20	13-Sep-20	28-Feb-21	02-Mar-21	143																																									
		HVAC			65	27-Jun-20	13-Sep-20	02-Jan-21	02-Mar-21	143																																								
		1ST Fix			6	27-Jun-20	02-Jul-20	02-Jan-21	07-Jan-21	156																																								
		CO-A05-IF-GF-AC-RL	Suspension of HVAC Ducts-Ground Floor	6	27-Jun-20	02-Jul-20	02-Jan-21	07-Jan-21	156																																									
		2ND Fix			34	04-Jul-20	13-Aug-20	09-Jan-21	01-Feb-21	143																																								
		CO-A05-IF-GF-AC-08	AC - DX Internal Unit Installation-Ground Floor	4	04-Jul-20	07-Jul-20	13-Jan-21	17-Jan-21	160																																									
		CO-A05-IF-GF-AC-AM	Installation of HVAC Ducts-Gr Floor-Ground Floor	8	04-Jul-20	12-Jul-20	09-Jan-21	17-Jan-21	156																																									
		CO-A05-IF-GF-AC-9T	HVAC Clearance for False-ceiling Suspension-Dry Area-Ground Floor	1	13-Jul-20	13-Jul-20	19-Jan-21	19-Jan-21	157																																									
		CO-A05-IF-GF-AC-DX	Mouth Piece Installation-Ground Floor	4	13-Jul-20	16-Jul-20	18-Jan-21	21-Jan-21	156																																									
		CO-A05-IF-GF-AC-9U	HVAC Clearance for False-ceiling Suspension-Kitchen-Ground Floor	1	18-Jul-20	18-Jul-20	23-Jan-21	23-Jan-21	156																																									
		CO-A05-IF-GF-AC-9R	HVAC Clearance for False-ceiling Suspension-Baths-Ground Floor	1	18-Jul-20	18-Jul-20	24-Jan-21	24-Jan-21	157																																									
		CO-A05-IF-GF-AC-9N	HVAC droppers-Ground Floor	3	10-Aug-20	12-Aug-20	28-Jan-21	31-Jan-21	143																																									
		CO-A05-IF-GF-AC-9P	HVAC Clearance for False-ceiling Closure-Ground Floor	1	13-Aug-20	13-Aug-20	01-Feb-21	01-Feb-21	143																																									
		3RD Fix			29	10-Aug-20	13-Sep-20	13-Feb-21	02-Mar-21	143																																								
		CO-A05-IF-GF-AC-8Y	Fixing of Air Diffusers & Grills-Ground Floor	4	10-Aug-20	13-Aug-20	13-Feb-21	16-Feb-21	156																																									
		CO-A05-IF-GF-AC-9D	Fixing of thermostat-Ground Floor	2	12-Sep-20	13-Sep-20	01-Mar-21	02-Mar-21	143																																									
GAS			5	05-Jul-20	09-Jul-20	14-Jan-21	19-Jan-21	160																																										
2ND Fix			5	05-Jul-20	09-Jul-20	14-Jan-21	19-Jan-21	160																																										
CO-A05-IF-GF-LG-9L	Gas sleeves/provisions -Ground Floor	5	05-Jul-20	09-Jul-20	14-Jan-21	19-Jan-21	160																																											
First Floor			73	10-Jun-20	06-Sep-20	21-Oct-20	17-Mar-21	162																																										
Civil & Arch. Finishes			66	16-Jun-20	03-Sep-20	21-Oct-20	02-Mar-21	151																																										
Dry Area Finishes			66	16-Jun-20	03-Sep-20	21-Oct-20	09-Jan-21	106																																										
Walls			66	16-Jun-20	03-Sep-20	21-Oct-20	09-Jan-21	106																																										

Non Critical Activities

Critical Activities

Summary Activities

Actual Level of Effort

Actual Work

Milestone

Commence. Date: 23-Jul-19

Completion Date: 22-May-21

Detailed Baseline Work Programme

● Ref # : AMS/BLP/ CHRY-DB-BL-R00-V04

● Page (56) of (843)

Date

27-Feb-20

05-Apr-20

Revision

REV-03-MIT-V03

REV-04

Checked

Approved

Activity ID		Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	19																												
									2020							2021																					
									J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N
	CO-A05-IF-FF-WL-9Z	Initial Paint/Coats For Walls--First Floor	4	16-Jun-20	20-Jun-20	21-Oct-20	25-Oct-20	106																													
	CO-A05-IF-FF-WL-FS	Pre Final Paint For Walls-First Floor	4	10-Aug-20	13-Aug-20	29-Dec-20	02-Jan-21	117																													
	CO-A05-IF-FF-WL-7L	Final Painting for Walls-First Floor	4	31-Aug-20	03-Sep-20	05-Jan-21	09-Jan-21	106																													
	Floors		22	21-Jun-20	15-Jul-20	22-Nov-20	04-Jan-21	142																													
	CO-A05-IF-FF-FL-5J	Dry Area Floor Tiles-First Floor	8	21-Jun-20	29-Jun-20	22-Nov-20	01-Dec-20	128																													
	CO-A05-IF-FF-FL-1M	Ceramic Skirting-First Floor	4	12-Jul-20	15-Jul-20	31-Dec-20	04-Jan-21	142																													
	Ceiling		37	15-Jul-20	30-Aug-20	03-Dec-20	04-Jan-21	106																													
	CO-A05-IF-FF-CL-6K	False Ceiling Suspension for Dry Area-First Floor	7	15-Jul-20	22-Jul-20	03-Dec-20	10-Dec-20	115																													
	CO-A05-IF-FF-CL-1K	Ceiling Gypsum Board-Dry Area-First Floor	5	10-Aug-20	15-Aug-20	16-Dec-20	21-Dec-20	106																													
	CO-A05-IF-FF-CL-9X	Initial Paint For Ceiling-First Floor	2	16-Aug-20	17-Aug-20	22-Dec-20	23-Dec-20	106																													
	CO-A05-IF-FF-CL-7J	Final Painting for Ceiling-First Floor	2	29-Aug-20	30-Aug-20	03-Jan-21	04-Jan-21	106																													
	Joinery/Final Fittings		48	30-Jun-20	27-Aug-20	19-Dec-20	02-Jan-21	106																													
	CO-A05-IF-FF-JO-9I	Frames For Internal Doors-Dry area-First Floor	5	30-Jun-20	05-Jul-20	19-Dec-20	23-Dec-20	141																													
	CO-A05-IF-FF-JO-5B	Doors Shutters Installation- Dry Area-First Floor	5	09-Jul-20	14-Jul-20	24-Dec-20	29-Dec-20	138																													
	CO-A05-IF-FF-JO-AV	Ironmongeries-First Floor	5	11-Jul-20	15-Jul-20	26-Dec-20	30-Dec-20	138																													
	CO-A05-IF-FF-JO-S6	Wardrobe Carcass-First Floor	5	16-Aug-20	22-Aug-20	22-Dec-20	27-Dec-20	106																													
	CO-A05-IF-FF-JO-S8	Wardrobe Shutter-First Floor	5	23-Aug-20	27-Aug-20	28-Dec-20	02-Jan-21	106																													
	WetArea Finishes		43	01-Jul-20	23-Aug-20	07-Nov-20	02-Mar-21	161																													
	Baths		43	01-Jul-20	23-Aug-20	07-Nov-20	02-Mar-21	161																													
	Walls		7	01-Jul-20	08-Jul-20	07-Nov-20	14-Nov-20	106																													
	CO-A05-IF-FF-WL-0S	Baths-Wall Tiles-First Floor	7	01-Jul-20	08-Jul-20	07-Nov-20	14-Nov-20	106																													
	Floors		19	09-Jul-20	02-Aug-20	15-Nov-20	21-Feb-21	170																													
	CO-A05-IF-FF-FL-0W	Baths-Wet Area Waterproofing-First Floor	8	09-Jul-20	18-Jul-20	15-Nov-20	23-Nov-20	106																													
	CO-A05-IF-FF-FL-0U	Baths-Wet Area Floor Tiles-First Floor	5	23-Jul-20	28-Jul-20	29-Nov-20	06-Dec-20	106																													
	CO-A05-IF-FF-FL-0M	Baths-Thresholds -First Floor	2	29-Jul-20	02-Aug-20	20-Feb-21	21-Feb-21	170																													
	Ceiling		11	29-Jul-20	12-Aug-20	07-Dec-20	30-Dec-20	116																													
	CO-A05-IF-FF-CL-0G	Baths-False Ceiling Suspension-First Floor	4	29-Jul-20	04-Aug-20	07-Dec-20	10-Dec-20	106																													
	CO-A05-IF-FF-CL-0E	Baths-Ceiling Gypsum Tiles-First Floor	3	10-Aug-20	12-Aug-20	28-Dec-20	30-Dec-20	116																													

Activity ID		Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	20202021																											

Activity ID	Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
								2020																2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													
								J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
	CO-C13-PS-EV-SG-3P	De-Snagging & Rectifications works for Preliminary Snagging	7	18-Feb-21	25-Feb-21	27-Mar-21	03-Apr-21	31																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													

[illegible]

[illegible]

Activity ID	Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	19																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																												
								2020														2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
								J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
HO-C-SNG-6Z	Final Snagging - Zone (C)	21	10-Apr-21	03-May-21	10-Apr-21	03-May-21	0																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													

Activity ID	Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float	2020																												2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
								2020														2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
								J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
HO-D-SNG-7A	Final Snagging - Zone (D)	21	05-Apr-21	28-Apr-21	05-Apr-21	28-Apr-21	0																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																															

Activity ID	Activity Name	Original Duration	Early Start	Early Finish	Late Start	Late Finish	Total Float																																				
								2019												2020												2021											
								J	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N	D	J	F	M	A	M	J	Jul	A	S	O	N							
	HO-E-SNG-7B	Final Snagging - Zone-E	21	10-Apr-21	03-May-21	10-Apr-21	03-May-21	0																																			
	HO-E-SNG-3N	De-Snagging & Rectifications works for Final Snagging - Zone-E	21	19-Apr-21	12-May-21	19-Apr-21	12-May-21	0																																			
	HO-E-SNG-6W	Final Cleaning and Touch up - Zone (E)	21	25-Apr-21	19-May-21	25-Apr-21	19-May-21	0																																			
Final Handover and Demobilization			185	14-Oct-20	22-May-21	14-Apr-21	22-May-21	0																																			
HO-HOV-10	Civil and Arch As Built Drawings	30	14-Oct-20	18-Nov-20	14-Apr-21	19-May-21	153																																				
HO-HOV-DN	MEP as Built Drawings	30	14-Oct-20	18-Nov-20	14-Apr-21	19-May-21	153																																				
HO-HOV-DY	O&M Manuals And Warranties hand over to the client	16	01-Nov-20	18-Nov-20	01-May-21	19-May-21	153																																				
HO-HOV-3I	De-Mobilization	15	02-May-21	19-May-21	02-May-21	19-May-21	0																																				
HO-HOV-B7	Issuance of TOC	2	20-May-21	22-May-21	20-May-21	22-May-21	0																																				



Architectural IR's


CHERRYWOODS TOWNHOUSE VILLAS				
Sr.No	Description	Discipline	Plots	Villas
1	1 Internal Paint System Inspection	Architectural	103	378
2	1. Surface Preparation	Architectural	103	378
3	2. 2nd Coat of Stucco	Architectural	103	378
4	3. Applied Final coat Fenomastic Pure Colours Emulsion Basic Matt	Architectural	103	378
5	External Paint	Architectural	103	378
6	4. Surface Preparation	Architectural	103	378
7	5. Application of 1st coat of jotashield colour last matt	Architectural	103	378
8	6. Texture Paint (JOTASHIELD COLOUR LAST MATT)	Architectural	103	378
9	2 Inspection Test Plan (ITP) for Combo Roof	Architectural	103	378
10	7. Poly foam application for combo roof is ready for Inspection	Architectural	103	378
11	8. Water Leakage Test for Combo roof is ready for Inspection	Architectural	103	378
12	9. Screed for Combo roof as per mix design is ready for Inspection	Architectural	103	378
13	10. COMBO CRC Final coat is ready for Inspection	Architectural	103	378
14	3 Ceiling Paint System Inspections	Architectural	103	378
15	11. Fine Coat for Ceiling	Architectural	103	378
16	12. Final Paint for Ceiling	Architectural	103	378
17	4 Inspection Test Plan (ITP) for Water Proof	Architectural	103	378
18	13. First coat water proof to start second coat for Wet Area	Architectural	103	378
19	14. Check leakage for Wet Area	Architectural	103	378
20	5 Wooden Doors and Windows	Architectural	103	378
21	15. Installation of Wooden Doors and Architraves	Architectural	103	378
22	16. Completion of Ironmongery hardware set for Doors and Windows	Architectural	103	378
23	6 Aluminium Pergola	Architectural	103	378
24	17. Installation of Pre-Assembled Aluminium Pergola	Architectural	103	378
25	7 Inspection for Aluminium Curtain Wall/ Glazed Doors & Windows	Architectural	103	378
26	18. Installation of Brackets, Glass, Curtain Wall Framing & Accessories	Architectural	103	378
27	19. Inspection for Perimeter Gaps Sealant Application	Architectural	103	378
28	20. Installation of Doors & Windows with complete hardware set & Accessories	Architectural	103	378
29	21. Inspection for Doors & Window frame perimeter gaps & Sealant Application	Architectural	103	378
30	8 Ceiling	Architectural	103	378
31	22. Inspection for Suspension system prior to close ceiling with Gypsum board	Architectural	103	378
32	23. Inspection for Gypsum board False Ceiling system	Architectural	103	378
33	24. Inspection for Cement board closure for Dry wall partition system in Master Bathroom	Architectural	103	378
				TOTAL - 24 x 378 = 9,072
				Inspections Per Day Till the End of July - 9,072 / 196 Days = 46.2 Inspections / Day

Mechanical/Plumbing IR's


CHERRYWOODS TOWNHOUSE VILLAS				
Sr.No	Description	Discipline	Plots	Villas
1	Installation of Underground Plumbing Sleeve Work	Mechanical	103	378
2	Installation of Underground Sleeve Work for Water Meter and Gas Meter	Mechanical	103	378
3	Installation of Underground plumbing Drainage Work	Mechanical	103	378
4	Location of Mechanical Services in Precast Wall	Mechanical	103	378
5	Marking of First floor plumbing services in Precast Wall	Mechanical	103	378
6	Wall opening and Concealed services at First floor	Mechanical	103	378
7	Wall opening and Concealed services at Ground floor	Mechanical	103	378
8	Closing Mechanical NCR	Mechanical	103	378
9	Installation of rain water outlets with pipe connection at Roof	Mechanical	103	378
10	Installation of CWS and HWS PPR pipe with PEX piping at Ground floor with pressure test 10 Bar	Mechanical	103	378
11	Installation of CWS and HWS PPR pipe with PEX piping at first floor with pressure test 10 Bar	Mechanical	103	378
12	Installation of CWS and HWS PPR pipe with PEX piping at Ground floor	Mechanical	103	378
13	Installation of CWS and HWS PPR pipe with PEX piping at first floor	Mechanical	103	378
14	Installation of drainage pipe work at first floor with riser connection	Mechanical	103	378
15	Installation of PEX pipe for HWS and CWS at Ground floor	Mechanical	103	378
16	Installation of drainage pipe connection between FIC and HIC	Mechanical	103	378
17	Drainage pipe work at garage area including catch basin and Gully trap	Mechanical	103	378
18	Water supply pipe work at garage area including water tank	Mechanical	103	378
19	Closing Mechanical SON	Mechanical	103	378
20	Installation of PEX pipe for HWS and CWS at First floor	Mechanical	103	378
21	Installation of PPR pipe for HWS and CWS at Ground floor	Mechanical	103	378
22	Installation of PPR pipe for HWS and CWS at First floor	Mechanical	103	378
23	Installation of ODU at Roof Floor	Mechanical	103	378
24	Installation of Exhaust fan at Ground floor	Mechanical	103	378
25	Installation of Exhaust fan at First floor	Mechanical	103	378
26	Installation of Exhaust fan at Roof floor	Mechanical	103	378
27	Installation of Drainage pipe under screed with Gravity test at First floor	Mechanical	103	378
28	Gravity test for Soil pipe and Waste pipe at First floor	Mechanical	103	378
29	Mechanical Services prior to Ceiling closure in dry area at First floor	Mechanical	103	378
30	Mechanical Services prior to Ceiling closure in dry area at Ground floor	Mechanical	103	378
31	Mechanical Services in riser prior to Shaft closures	Mechanical	103	378
32	Mechanical Services prior to Ceiling closure in wet area at Ground floor	Mechanical	103	378
33	Mechanical Services prior to Ceiling closure in wet area at First floor	Mechanical	103	378
34	Installation of Drainage pipe under screed with Gravity test at First floor	Mechanical	103	378
35	Installation of Solar water heater at Roof Floor	Mechanical	103	378
36	Installation of boundary wall biptap water supply pipes	Mechanical	103	378
			TOTAL - 36 x 378 = 13,608	
			Inspections Per Day Till the End of July - 13,608 / 196 Days = 69.4 Inspections / Day	

Electrical IR's

CHERRYWOODS TOWNHOUSE VILLAS				
Sr.No	Description	Discipline	Plots	Villas
1	Installation of Underground Electrical Sleeve Work	Electrical	103	378
2	Installation of Underground Sleeve and Vertical Ducts for Internal	Electrical	103	378
3	Installation of Meter Wall Vertical Ducts	Electrical	103	378
4	Extended of Underground Ducts	Electrical	103	378
5	Inspection for Installation of Electrical Services in SOG Ground Floor	Electrical	103	378
6	Location of Electrical Services in the Precast wall	Electrical	103	378
7	Location of Electrical Services in the Precast wall 1st Floor	Electrical	103	378
8	Marking for First floor Electrical sleeves work	Electrical	103	378
9	Installation of Electrical services in First floor slab	Electrical	103	378
10	Installation of GI back boxes at Ground floor area	Electrical	103	378
11	Installation of Electrical services in Roof floor slab	Electrical	103	378
12	Installation of GI back boxes at First floor dry area	Electrical	103	378
13	Closing Electrical NCR	Electrical	103	378
14	Electrical telephone and Fire alarm pipe installation at Garage Area	Electrical	103	378
15	Closing Electrical SON	Electrical	103	378
16	Installation of DB enclosure at Ground Floor	Electrical	103	378
17	Installation of DB enclosure at First Floor	Electrical	103	378
18	Installation of ONU enclosure at Ground Floor	Electrical	103	378
19	Wire pulling for lighting in First Floor	Electrical	103	378
20	Wire pulling for small power in Ground Floor	Electrical	103	378
21	Installation of back box at Ground floor and First floor wet area	Electrical	103	378
22	Weather proof box installation at Roof floor	Electrical	103	378
23	Wire pulling for lighting in Ground floor	Electrical	103	378
24	Wire pulling for small power in First floor	Electrical	103	378
25	Wire pulling for light and power at Roof floor	Electrical	103	378
26	Installation of flexible conduit for light point at Ground floor	Electrical	103	378
27	Installation of flexible conduit for light point at First floor	Electrical	103	378
28	Wire pulling for equipment at Roof floor	Electrical	103	378
29	GI back box installation at Kitchen area Ground floor	Electrical	103	378
30	Megger test for power wiring at Ground floor	Electrical	103	378
31	Megger test for light wiring at Ground floor	Electrical	103	378
32	Megger test for light wiring at First floor	Electrical	103	378
33	Megger test for power wiring at First floor	Electrical	103	378
34	Back box installation in Garage Area	Electrical	103	378
35	Wire pulling of power in Ground floor except Kitchen	Electrical	103	378
36	Location of Electrical services in the Precast boundary wall	Electrical	103	378
				TOTAL - 36 x 378 = 13,608
				Inspections Per Day Till the End of July - 13,608 / 196 Days = 69.4 Inspections / Day


				
Project Code: MH-0088		INSPECTION REQUEST		
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1		Ref. No: AMSC-CW-AR-IR-0093		Rev. 0
Plot No. 9210151		Location/Grid: A8 / 1 to 5 A to C		Level:
Main Contractor: ALI MOUSA & SONS CONTRACTING				
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager				
Department: ARCHITECTURAL				
Element(s) To Be Inspected Floor tile dry area				
Location & Reason For Inspection completion of floor tile fixing works in dry area Ground Floor				
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.				
Request For Inspection		On: 7-11-2020 09:00		
Main Contractor QA/QC Engineer:		Signature  Date		
Responsible Engineer : Mohamed Adel		Signature  Date		
Other Sub-Contractor's Name: AMSC		Signature  Date		
Below portion for BEST use only				
Status	☐ Approved	☐ Approved as noted	☐ Correction	☐ Rejected
Comments				
Inspected By	MEP Engineering	Handed Over To		
Signature	Signature	Signature		
Name	Name	Name		
Date	Date	Date		

This form is to be handed 24 hours prior the inspection requested time.


				
Project Code: MH-0088		INSPECTION REQUEST		
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1		Ref. No: AMSC-CW-AR-IR-0093		Rev. 0
Plot No. 9210151		Location/Grid: A8 / 1 to 5 A to C		Level:
Main Contractor: ALI MOUSA & SONS CONTRACTING				
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager				
Department: ARCHITECTURAL				
Element(s) To Be Inspected Floor tile dry area				
Location & Reason For Inspection completion of floor tile fixing works in dry area Ground Floor				
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.				
Request For Inspection		On: 7-11-2020 09:00		
Main Contractor QA/QC Engineer:		Signature  Date		
Responsible Engineer : Mohamed Adel		Signature  Date		
Other Sub-Contractor's Name: AMSC		Signature  Date		
Below portion for BEST use only				
Status	☐ Approved	☐ Approved as noted	☐ Correction	☐ Rejected
Comments				
* starting point is shifted * tiles to be replaced as per noted in sketch * follow approved shop drawings by N2s				
Inspected By	MEP Engineering	Handed Over To		
Signature 	Signature	Signature		
Name	Name	Name		
Date	Date	Date		

This form is to be handed 24 hours prior the inspection requested time.

marked to be replaced



1 GROUND FLOOR PLAN
TILING LAYOUT (3 BEDROOM-CORNER VILLAS)




Refer general comments on 3 bed mid unit



FLOOR FINISHES LEGEND:		LOCATION
CODE	DESCRIPTION	
PT-2	200x200x10mm porcelain floor tiles (see per selection)	GF Floor Lobby - Master Bedroom Bedroom 1 - Bedroom 2 Living Dining, staircase
PT-3	200x200x10mm porcelain floor tiles (see per selection)	Wet and Bath Room
PT-2	200x200x10mm porcelain floor tiles (see per selection)	Kitchen

GENERAL NOTES & LEGEND:
1. DO NOT SCALE FROM THE DRAWING.
2. ALL DIMENSIONS ARE IN MILLIMETERS AND LEVELS IN METERS UNLESS NOTED OTHERWISE. ALL DIMENSIONS TO BE VERIFIED ON SITE & APPROVED BY THE ENGINEER.
3. THIS DRAWING SHOULD BE READ IN CONJUNCTION WITH OTHER RELEVANT ARCHITECTURAL, STRUCTURAL, MECHANICAL AND ELECTRICAL DRAWINGS AND ALL RELEVANT SECTIONS OF THE SPECIFICATIONS.



Project Title: **MERAAS TOWNHOUSE CHERRYWOODS, PHASE 1**

Client Name: **DUBAI HOLDING | MERAAS**

Project Management: **NORTH-25 PROJECT MANAGEMENT**

Consultant: **BEST**

Main Contractor: **Al Mousa**

Sub Contractor: **Al Mousa**

Drawn By: **ARU** | Checked By: **MY** | Approved By: **MM**


Scale: **1:100** | Date: **24/09/20** | Sheet: **01 of 2**

Contract No. Ref. No.: **AMS-AR-CV-3B-FT-101**


Drawing Title: **CORNER VILLA-3 BEDROOM-GF. PLAN DRY & WET AREA FLOORING TILES LAYOUT**

Revision: **00**


VILLA 3 BEDROOMS-MIDDLE



1 GROUND FLOOR PLAN
TILING LAYOUT (3 BEDROOM-MIDDLE VILLAS)



2 SPOT DETAIL 1
TILE JOINTS DETAILS





3 SPOT DETAIL 2
WALL

Ensure bathroom wall
tiles are updated to
align with floor tiles

FLOOR FINISHES LEGEND:		LOCATION
CODE	DESCRIPTION	
PT-2	300x300 mm porcelain floor tiles, (as per schedule)	01 Floor Lobby + Master Bedroom Bedroom 1 + Bedroom 2 Living Dining + staircase
PT-3	300x300 mm porcelain floor tiles, (as per schedule)	Toilet and bath room
PT-2	300x300 mm porcelain floor tiles, (as per schedule)	Kitchen

GENERAL NOTES & LEGEND:
1. DO NOT SCALE FROM THE DRAWINGS.
2. ALL DIMENSIONS ARE IN MILLIMETERS AND LEVELS IN METERS UNLESS NOTED OTHERWISE. ALL DIMENSIONS TO BE VERIFIED ON SITE & APPROVED BY THE ENGINEER.
3. THIS DRAWING SHOULD BE READ IN CONJUNCTION WITH OTHER RELEVANT ARCHITECTURAL, STRUCTURAL, MECHANICAL AND ELECTRICAL DRAWINGS AND ALL RELEVANT SECTIONS OF THE SPECIFICATIONS.

KEY PLAN



Rev: 01/01/2020

Project Name: MERAAS TOWNHOUSE CHERRYWOODS, PHASE 1

Client Name: DUBAI HOLDING | MERAAS

Project Management: NORTH-25 PROJECT MANAGEMENT

Consultant: BEST BUREAU OF ENGINEERING STUDIES CONSULTING ENGINEERS

Main Contractor: Al Mousa P.O. Box 22144, Sharjah, United Arab Emirates

Site Engineer:

Drawn By: ARU Checked By: MY Approved By: MS


Scale: 1:1 Date: 24/09/20 Sheet: 01 of 2

Contract Dwg. Ref. No:


Drawing Title: MIDDLE VILLA-3 BEDROOM-G.F. PLAN

DRY & WET AREA FLOORING TILES LAYOUT

Drawing No: AMS-AR-MV-3B-FT-101 00




① GROUND FLOOR PLAN
TILING LAYOUT (3 BEDROOM-CORNER VILLAS)



② SPOT DETAIL 1
TILE JOINTS DETAILS

Refer general
comments on 3 bed
mid unit




③ SPOT DETAIL 2
WALL JOINT

FLOOR FINISHES LEGEND:		LOCATION
CODE	DESCRIPTION	
PT-2	300x300x20 mm porcelain floor tiles, (see per selection)	GF Floor Lobby - Master Bedroom, Bedroom 1, Bedroom 2, Living, Dining, entrance
PT-3	300x300x20 mm porcelain floor tiles, (see per selection)	Bedroom and bath room
PT-1	300x300x20 mm porcelain floor tiles, (see per selection)	Kitchen

GENERAL NOTES & LEGEND:
1. DO NOT SCALE FROM THE DRAWINGS.
2. ALL DIMENSIONS ARE IN METERS AND LEVELS IN METERS. UNLESS NOTED OTHERWISE. ALL DIMENSIONS TO BE VERIFIED ON SITE & APPROVED BY THE ENGINEER.
3. THIS DRAWING SHOULD BE READ IN CONJUNCTION WITH OTHER RELEVANT ARCHITECTURAL, STRUCTURAL, MECHANICAL AND ELECTRICAL DRAWINGS AND ALL RELEVANT SECTIONS OF THE SPECIFICATIONS.

KEY PLAN



Rev: 01/2020 Date: 01/2020

Project Title: MERAAS TOWNHOUSE CHERRYWOODS, PHASE 1

Client Name: DUBAI HOLDING | MERAAS

Project Management: NORTH-25 PROJECT MANAGEMENT

Consultant: BEST

Main Contractor: Al Mousa

Sub Contractor:

Drawn By: ASUJ

Checked By: MY

Approved By: MSA

Scale: 1:50 Date: 24/09/20 Sheet: 01 of 2

Contract Drg. Ref. No.:

Drawing Title: CORNER VILLA 3 BEDROOM G.F. PLAN

DRY & WET AREA FLOORING

TILES LAYOUT



Drawing No.:

AMS-AR-CV-38-FT-101

Revision: 00

Scale: 1:50 Date: 24/09/20 Sheet: 01 of 2

1 GROUND FLOOR PLAN
TILING LAYOUT (3 BEDROOM-MIDDLE VILLA)




Ensure bathroom wall tiles are updated to align with floor tiles

FLOOR FINISHES LEGEND:		LOCATION
CODE	DESCRIPTION	
PT-2	3003600000 semi porcelanous floor tiles, (1sq per unit/bed)	GP Floor Lobby + Master Bedroom Bedrooms 1 + Bedrooms 2 Living Dining + staircase
PT-3	3003600000 semi porcelanous floor tiles, (1sq per unit/bed)	toilet and bath room
PT-2	3003600000 semi porcelanous floor tiles, (1sq per unit/bed)	Kitchen

GENERAL NOTES & LEGEND:

1. DO NOT SCALE FROM THE DRAWINGS.
2. ALL DIMENSIONS ARE IN FEET AND INCHES AND LEVELS IN METERS UNLESS NOTED OTHERWISE. ALL FOUNDATIONS TO BE PERMANENT ON GROUND APPROVED BY THE ENGINEER.
3. THIS DRAWING SHOULD BE READ IN CONJUNCTION WITH OTHER CIVIL, MECHANICAL AND ELECTRICAL DRAWINGS AND ALL RELEVANT SECTIONS OF THE SPECIFICATIONS.

KEY PLAN



Rec.	Comments	Bids	Draw	Ord	App
------	----------	------	------	-----	-----

Project Title: **MEERAS TOWNHOUSE
CHERRYWOODS, PHASE 1**

CLIENT NAME **DUBAI HOLDING** | **MERAAS**

PROJECT MANAGEMENT:
NORTH-25 PROJECT
MANAGEMENT

Consultant

BEST

BUREAU OF ORIENTED STUDIES
CONTRACTING DIVISION

Public Works and Structures Group
Korea for each year of 2005
Email: korea@best.orstudies.com

MAIN CONTRACTOR

 **Al-Jamouli Al-Mousa**
P.O. Box 22884,
Sharjah, United Arab Emirates.

Sub-Contractor			
	4		
	4		
	4		

Drawn By: ARU	Checked By: NY	Approved By: MM
------------------	-------------------	--------------------

Scale:	:	Date: 24/09/20	Sheet: 01 of 2
--------	---	----------------	----------------


Scale:	Date: 24/09/20	Sheet: 01 of 2
Contract's Org. Ref. No.:		

MIDDLE VILLA-3 BEDROOM-G.F. PLAN
DRY & WET AREA FLOORING
TILES LAYOUT

Drawing No.: **AMS-AR-MV-3B-FT-101** Revision: **00**

									
Project Code: MH-0088		INSPECTION REQUEST							
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1				Ref. No: AMSC-CW-AR-IR-0089			Rev. 0		
Plot No. 9210135		Location/Grid: A19 / 1 to 5 A to C			Level:				
Main Contractor: ALI MOUSA & SONS CONTRACTING									
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager									
Department: ARCHITECTURAL									
Element(s) To Be Inspected Wall tile grout									
Location & Reason For Inspection Completion of floor tile fixing works in wet area Ground Floor									
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.									
Request For Inspection				On: 3-11-2020 11:00					
Main Contractor Q/MQC Engineer:				Signature		Date			
Responsible Engineer: Mohamed Adel				Signature		Date			
Other Sub-Contractor's Name: AMSC				Signature		Date			
Below portion for BEST use only									
Status		☐ Approved		☐ Approved as noted		☐ Correction		☐ Rejected	
Comments									
* please note you must Attach layout for each Villa if you want the whole cluster to be inspected * Missing check list this is been discussed multiple times									
									
Inspected By		MEP Engineering			Handed Over To				
Signature		Signature			Signature				
Name		Name			Name				
Date		Date			Date				

This form is to be handed 24 hours prior the inspection requested time.




   	
CERAMIC TILE FIXING CHECKLIST (WALL & FLOOR)	
Date: 05/11/2020	Rev. 0
Client : NORTH25	Contractor : Ali Mousa & Sons Contracting
Engineer : Bureau of Engineering Studies & Consulting Engineer	Project Name : Cherrywood 378 villas
Plot number : 9210152	IR number : 0094

S.No	Description of checking to be carried out	Status			Remarks
		Yes	No	N/A	
1.0 General Requirements					
1.1	All Materials and Shop Drawings has been Approved.	Y			
1.2	Method Statement / ITP is approved and being followed.	Y			
1.3	Works are safe to proceed	Y			
2.0 Surface Preparation					
2.1	Surface is clean from dust, oil & other containments.	Y			
2.2	Waterproofing checked and approved(Wet Area)	X		N/A	
2.3	Edges has been maintained as per the approved shop drawing.	Y			
3.0 tile work					
3.1	Datum points are established under the supervision of site engineer.	Y			
3.2	All anchors, inserts are installed prior to tile fixing works.	Y			
3.3	Tiles are pre-wetted prior to tile fixing works.	Y			
3.4	Spacers are used to assure uniform spacing between tiles	Y			
3.5	Mortar consumed before initial set	Y			
3.6	Uniform Mortar is applied to avoid any hollowness beneath	Y			
3.7	Grout lines of wall tile match with that of floor tiles			N/A	


Remarks:			
Accompanying document:			
Contractor		Consultant	
Site Engineer	Quality Engineer		
Name :	Name : mohammed	Name :	
Sign :	Sign : [Signature]	Sign :	
Date :	Date :	Date :	

    			
Project Code: MH-0088	INSPECTION REQUEST		
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1	Ref. No: AMSC-CW-AR-IR-0094	Rev. 0	
Plot No. 9210152	Location/Grid: A7 / 1 to 5 A to C	Level:	
Main Contractor: ALI MOUSA & SONS CONTRACTING			
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager			
Department: ARCHITECTURAL			
Element(s) To Be Inspected Floor tile dry area			
Location & Reason For Inspection completion of floor tile fixing works in dry area Ground Floor			
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.			
Request For Inspection	On: 7-11-2020 09:00		
Main Contractor QA/QC Engineer:	Signature	Date	
Responsible Engineer : Mohamed Adel	Signature	Date	
Other Sub-Contractor's Name: AMSC	Signature	Date	
Below portion for BEST use only			
Status	n Approved	n Approved as noted	o Correction
			c Rejected
Comments			
* starting point is shifted * All mixed tiles to be replaced * see notes inside * follow N25 approved shop drawing			
			
Inspected By	MEP Engineering	Handed Over To	
Signature	Signature	Signature	
Name	Name	Name	
Date	Date	Date	

VILLA 3 BEDROOMS-CORNER



① GROUND FLOOR PLAN
TILING LAYOUT (3 BEDROOM-CORNER VILLAS)



② SPOT DETAIL 1
TILE JOINTS DETAILS

Refer general comments on 3 bed mid unit




③ SPOT DETAIL 2


FLOOR FINISHES LEGEND		LOCATION
CODE	DESCRIPTION	
PT-2	200000000 mm porcelain floor tiles, (on pre-screeded)	G/F Floor Lobby + Master Bedroom, Bedroom 1 + Bedroom 2, Living Dining, staircase
PT-3	200000000 mm porcelain floor tiles, (on pre-screeded)	toilet and bath rooms
PT-2	200000000 mm porcelain floor tiles, (on pre-screeded)	Kitchen

GENERAL NOTES & LEGEND:
 1. DO NOT SCALE FROM THE DRAWINGS.
 2. ALL DIMENSIONS ARE IN MILLIMETERS AND LEVELS IN METERS UNLESS NOTED OTHERWISE. ALL DIMENSIONS TO BE VERIFIED ON SITE & APPROVED BY THE ENGINEER.
 3. THIS DRAWING SHOULD BE READ IN CONJUNCTION WITH OTHER RELEVANT ARCHITECTURAL, STRUCTURAL, MECHANICAL AND ELECTRICAL DRAWINGS AND ALL RELEVANT SECTIONS OF THE SPECIFICATIONS.

KEY PLAN



- LEGEND:**
- STAIR POOL
 - POURCONCRETE FLOOR FINISHES
 - POURCONCRETE FLOOR FINISHES
 - POURCONCRETE FLOOR FINISHES
 - POURCONCRETE FLOOR FINISHES
 - THRESHOLD
 - FLOOR TRAP
 - POWER TRAP
 - FLOOR TRAP AS SHOWN
 - POWER TRAP AS SHOWN



Rev: 01/01/2014 Date: 01/01/2014

Project Name: MERAAS TOWNHOUSE CHERRYWOODS, PHASE 1

Client Name: DUBAI HOLDING | MERAAS

Project Management: NORTH-25 PROJECT MANAGEMENT

Consultant: BEST

Max Contractor: MERAAS

Sub Contractor: MERAAS

Drawn By: ARU, Checked By: MY, Approved By: MM

Scale: 1:100, Date: 24/03/2014, Sheet: 01 of 2


Drawing Title: CORNER VILLA-3 BEDROOM-G.F. PLAN

DRY & WET AREA FLOORING TILES LAYOUT

Drawing No: AMS-AR-CV-3B-FT-101

Revision: 00


VILLA 3 BEDROOMS-MIDDLE



① GROUND FLOOR PLAN
TILING LAYOUT (3 BEDROOM-MIDDLE VILLAS)



② SPOT DETAIL 1
TILE JOINTS DETAILS




③ SPOT DETAIL 2

Ensure bathroom wall tiles are updated to align with floor tiles

FLOOR FINISHES LEGEND:		LOCATION
CODE	DESCRIPTION	
PT-2	2000000000 non-porcelain floor tile, (60 per sqm)	PT Floor Lobby + Entrance Hallway, Bathroom 1 + Bathroom 2, Living Dining + Kitchen
PT-3	2000000000 non-porcelain floor tile, (60 per sqm)	Toilet and bath room
PT-4	2000000000 non-porcelain floor tile, (60 per sqm)	Kitchen

GENERAL NOTES & LEGEND:
1. DO NOT SCALE FROM THE DRAWING.
2. ALL DIMENSIONS ARE IN MILLIMETERS AND LEVELS IN METERS UNLESS NOTED OTHERWISE. ALL DIMENSIONS TO BE VERIFIED ON SITE & APPROVED BY THE ENGINEER.
3. THIS DRAWING SHOULD BE READ IN CONJUNCTION WITH OTHER RELEVANT ARCHITECTURAL, STRUCTURAL, MECHANICAL AND ELECTRICAL DRAWINGS AND ALL RELEVANT SECTIONS OF THE SPECIFICATIONS.

KEY PLAN



Rev. 01/01/2014

Project Name: MERAAS TOWNHOUSE CHERRYWOODS, PHASE 1

Client Name: DUBAI HOLDING | MERAAS

Project Management: NORTH-25 PROJECT MANAGEMENT

Contractor: BEST

Main Contractor: AliMousa

Sub Contractor:

Drawn By: ARJ, Checked By: MY, Approved By: MM

Scale: 1:50, Date: 24/09/2014, Drawn: 01 of 2

Contract No. Ref. No.: MIDDLE VILLA 3 BEDROOM-GF, PLAN DRY & WET AREA FLOORING TILES LAYOUT

Drawing No: AMS-AR-MV-39-FT-101, Revision: 00

[illegible]

2400

2000

2

525

5

900



5


CUT PIECE

CUT PIECE


2 SPOT DETAIL 1
TILE JOINTS DETAILS

FLOOR FINISHES LEGEND:		LOCATION
CODE	DESCRIPTION	
PT-2	330040004 min porcelain floor tiles (see per selection)	B+ Main Lobby - Main Lobby Bed room 1 - Bed room 2 Living / Dining / Kitchen
PT-3	330050005 min porcelain floor tiles (see per selection)	bed room bath room
PT-2	330040004 min porcelain floor tiles (see per selection)	Kitchen

GENERAL NOTES & LEGEND: 1. DO NOT READ FROM THE DRAWINGS 2. ALL DIMENSIONS ARE IN MILLIMETERS AND LEVELS IN METERS UNLESS NOTED OTHERWISE. ALL DIMENSIONS TO BE VERIFIED ON SITE & RE-ADJUSTED THEREAFTER - NOTED 3. THIS DRAWING SHOULD BE READ IN CONJUNCTION WITH OTHER RELEVANT ARCHITECTURAL, STRUCTURAL, MECHANICAL AND ELECTRICAL DRAWINGS AND ALL RELEVANT SECTIONS OF THE SPECIFICATIONS.			
KEY PLAN 			
LEGEND: STAIR CASE FLOOR SLAB - 100MM THICKNESS (INCLUDING REINFORCEMENT) FLOOR SLAB - 100MM THICKNESS (INCLUDING REINFORCEMENT) FLOOR SLAB - 100MM THICKNESS (INCLUDING REINFORCEMENT) THICKNESS FLOOR TRAP (WATER TIGHT) FLOOR TRAP ASSEMBLY (WATER TIGHT ASSEMBLY)			
KEY PLAN 			
KEY PLAN			
PROJECT INFORMATION			
No.	Comments	Date	Drawn By
Project Title: MERAAS TOWNHOUSE CHERRYWOODS, PHASE 1			
Client Name: DUBAI HOLDING MERAAS			
Project Management: NORTH-25 PROJECT MANAGEMENT			
Consultant: BUREAU OF ENGINEERING STUDIES (CONSULTING ENGINEERING) BEST			
Main Contractor: Al Mousa Contractor			
Sub Contractor: Al Mousa Contractor			
Drawing Title: MIDDLE VILLA-3 BEDROOM-G.F. PLAN DRY & WET AREA FLOORING TILES LAYOUT			
Drawing No.: AMS- AR- MV- 3B- FT - 101			
Revision: 00			



① GROUND FLOOR PLAN
TILING LAYOUT (3 BEDROOM-CORNER VILLAS)



② SPOT DETAIL 1
TILE JOINTS DETAILS




③ SPOT DETAIL 2


FLOOR FINISHES LEGEND:		LOCATION
CODE	DESCRIPTION	
PT-2	300X300X30mm porcelain floor tile (on screed)	GT Floor Lobby - Master Bedroom Bedrooms 1 - Bedrooms 2 Living/dining, entrance
PT-3	300X300X30mm porcelain floor tile (on screed)	In kitchen and bath room
PT-2	300X300X30mm porcelain floor tile (on screed)	Kitchen

GENERAL NOTES & LEGEND:
1. DO NOT SCALE FROM THIS DRAWING.
2. ALL DIMENSIONS ARE IN METERS - THIS AND LEVELS IN METERS UNLESS NOTED OTHERWISE. ALL DIMENSIONS TO BE VERIFIED ON SITE & APPROVED BY THE ENGINEER.
3. THIS DRAWING SHOULD BE USED IN CONJUNCTION WITH OTHER DRAWINGS AND ELECTRICAL DRAWINGS AND ALL RELEVANT SECTIONS OF THE SPECIFICATIONS.

KEY PLAN



LEGEND:



Project Title: MERAAS TOWNHOUSE CHERRYWOODS, PHASE 1

Client: DUBAI HOLDING | MERAAS

Project Management: NORTH25 PROJECT MANAGEMENT

Consultant: BEST

Author: Al Mousa

Sub Contractor:

Drawn By: ARU, Checked By: MY, Approved By: MM

Scale: 1:1, Date: 24/09/20, Sheet: 01 of 2

Contract No. Ref. No.:


Drawing Title: CORNER VILLA 3 BEDROOM-G.F. PLAN

DRY & WET AREA FLOORING TILES LAYOUT



Drawing No.:

AMS-AR-CV-3B-FT-101

00

 MERAAS	 NORTH25	 BEST	 علي موسى Ali Mousa	
Project Code: MH-0088		INSPECTION REQUEST		
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1		Ref. No: AMSC-CW-AR-IR-00145		Rev. 1
Plot No. 9210150	Location/Grid: A9 / 1 to 5 A to C		Level:	
Main Contractor: ALI MOUSA & SONS CONTRACTING				
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager				
Department: ARCHITECTURAL				
Element(s) To Be Inspected Floor tile dry area layout				
Location & Reason For Inspection dry area floor tile layout to proceed with floor tile fixing works Ground Floor				
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.				
Request For Inspection		On: 28-11-2020 02:30		
Main Contractor QA/QC Engineer:		Signature:  Date: 28-11-2020		
Responsible Engineer : Mohamed Adel		Signature:  Date:		
Other Sub-Contractor's Name: AMSC		Signature:  Date:		
Below portion for BEST use only				
Status	☐ Approved	☐ Approved as noted	☐ Correction	☒ Rejected
Comments Cannot be inspected, surface preparation work is happening.				
				
Inspected By	MEP Engineering	Handed Over To		
Signature: 	Signature	Signature		
Name	Name	Name		
Date	Date	Date		

This form is to be handed 24 hours prior the inspection requested time.

 MERAAS	 NORTH25	 BEST	 علي موسى Ali Mousa	
Project Code: MH-0088		INSPECTION REQUEST		
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1		Ref. No: AMSC-CW-AR-IR-00145		Rev. 0
Plot No. 9210150	Location/Grid: A9 / 1 to 5 A to C		Level:	
Main Contractor: ALI MOUSA & SONS CONTRACTING				
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager				
Department: ARCHITECTURAL				
Element(s) To Be Inspected Floor tile dry area layout				
Location & Reason For Inspection dry area floor tile layout to proceed with floor tile fixing works Ground Floor				
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.				
Request For Inspection		On: 17-11-2020 09:00		
Main Contractor QA/QC Engineer:		Signature:  Date:		
Responsible Engineer : Mohamed Adel		Signature:  Date:		
Other Sub-Contractor's Name: AMSC		Signature:  Date:		
Below portion for BEST use only				
Status	☐ Approved	☐ Approved as noted	☐ Correction	☒ Rejected
Comments * IR request is not complete at the Missing layouts for each villa.				
				
Inspected By	MEP Engineering	Handed Over To		
Signature: 	Signature	Signature		
Name	Name	Name		
Date	Date	Date		

This form is to be handed 24 hours prior the inspection requested time.

	NORTH-25	BEST		
Project Code: MH-0088		INSPECTION REQUEST		
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1		Ref. No: AMSC-CW-AR-IR-00253		Rev. 0
Plot No. 9210183	Location/Grid: C2 / 1 to 5 A to C		Level: BEST	
Main Contractor: ALI MOUSA & SONS CONTRACTING				
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager				
Department: ARCHITECTURAL				
Element(s) To Be Inspected Floor tile dry area layout				
Location & Reason For Inspection dry area floor tile layout to proceed with floor tile fixing works Ground Floor				
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.				
Request For Inspection		On: 14-12-2020 10:30		
Main Contractor QA/QC Engineer:		Signature: Date:		
Responsible Engineer : Ahmed yasser		Signature: Date:		
Other Sub-Contractor's Name: AMSC		Signature: Date:		
Below portion for BEST use only				
Status	☐ Approved	☐ Approved as noted	☐ Correction	☐ Rejected
Comments Superceded, work proceeded without inspection; 				
Inspected By		MEP Engineering		Handed Over To
Signature:		Signature:		Signature:
Name:		Name:		Name:
Date:		Date:		Date:

This form is to be handed 24 hours prior the inspection requested time.

	NORTH-25	BEST		
Project Code: MH-0088		INSPECTION REQUEST		
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1		Ref. No: AMSC-CW-AR-IR-00235		Rev. 1
Plot No. 9210135	Location/Grid: A19 / 1 to 5 A to C		Level:	
Main Contractor: ALI MOUSA & SONS CONTRACTING				
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager				
Department: ARCHITECTURAL				
Element(s) To Be Inspected Floor tile dry area				
Location & Reason For Inspection completion of floor tile fixing works in dry area First Floor				
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.				
Request For Inspection		On: 14-12-2020 01:00		
Main Contractor QA/QC Engineer:		Signature: Date:		
Responsible Engineer : Ahmed yasser		Signature: Date:		
Other Sub-Contractor's Name: AMSC		Signature: Date:		
Below portion for BEST use only				
Status	☐ Approved	☒ Approved as noted	☐ Correction	☐ Rejected
Comments * Replace All tiles marked on floor * Protect from damages * subject to Nes final approval 				
Inspected By		MEP Engineering		Handed Over To
Signature:		Signature:		Signature:
Name:		Name:		Name:
Date:		Date:		Date:

This form is to be handed 24 hours prior the inspection requested time.

	NORTH-25	BEST		
Project Code: MH-0088		INSPECTION REQUEST		
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1		Ref. No: AMSC-CW-AR-IR-00222	Rev. 0	
Plot No. 9210147	Location/Grid: B16 / 1 to 5 A to C		Level:	
Main Contractor: ALI MOUSA & SONS CONTRACTING				
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager				
Department: ARCHITECTURAL				
Element(s) To Be Inspected Internal Surface Preparation				
Location & Reason For Inspection Surface preparation of erected precast panels at GF-FF prior to start internal paint work				
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.				
Request For Inspection		On: 6-12-2020 03:00		
Main Contractor QA/QC Engineer:		Signature:		
Responsible Engineer: Mohamed Adel		Signature:		
Other Sub-Contractor's Name: AMSC		Signature:		
Below portion for BEST use only				
Status	☐ Approved	☐ Approved as noted	☒ Correction	☐ Rejected
Comments				
* Vertical joint cracks to be repaired, Submit method statement * Horizontal scratches to be repaired * Ceiling to be flushed * DO wall, wet areas are excluded * see notes inside				
Inspected By:		MEP Engineering		Handed Over To:
Signature		Signature		Signature
Name		Name		Name
Date		Date		Date

This form is to be handed 24 hours prior the inspection requested time.

PH-25	BEST		
INSPECTION REQUEST			
WOODS TOWNHOUSE VILLAS - PHASE 1		Ref. No: AMSC-CW-AR-IR-00219	Rev. 0
Location/Grid: C12 / 1 to 5 A to C		Level:	
Main Contractor: ALI MOUSA & SONS CONTRACTING			
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager			
Department: ARCHITECTURAL			
Element(s) To Be Inspected Floor tile dry area layout			
Location & Reason For Inspection dry area floor tile layout to proceed with floor tile fixing works Ground Floor			
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.			
Request For Inspection		On: 6-12-2020 08:00	
Main Contractor QA/QC Engineer:		Signature:	
Responsible Engineer: Mahmoud Ibrahim		Signature:	
Other Sub-Contractor's Name: AMSC		Signature:	
Below portion for BEST use only			
Status	☐ Approved	☒ Approved as noted	☐ Correction
Comments			
* Starting point is shifted in the middle villas * follow Approved N2s shop drawings * see notes inside * subject to N2s final acceptance			
Inspected By:		MEP Engineering	
Signature		Signature	
Name		Name	
Date		Date	

This form is to be handed 24 hours prior the inspection requested time.

 MERAAS	NORTH-25	BEST	 علي موسى Ali Mousa SONS CONTRACTING	
Project Code: MH-0088		INSPECTION REQUEST		
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1		Ref. No: AMSC-CW-AR-IR-00254		Rev. 0
Plot No. 9210135	Location/Grid: A19 / 1 to 5 A to C		Level:	
Main Contractor: ALI MOUSA & SONS CONTRACTING				
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager				
Department: ARCHITECTURAL				
Element(s) To Be Inspected Final paint for ceiling				
Location & Reason For Inspection First coat waterproof to start second coat water proof for First floor wet area and balcony				
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.				
Request For Inspection		On: 14-12-2020 09:00		
Main Contractor QA/QC Engineer:		Signature		Date
Responsible Engineer : Mahmoud Ibrahim		Signature		Date
Other Sub-Contractor's Name: AMSC		Signature		Date
Below portion for BEST use only				
Status	☐ Approved	☐ Approved as noted	☐ Correction	☒ Rejected
Comments				
Provide detailed drawing and confirmation letter from waterproofing material manufacturer showing how to treat corners when 45° bevels/champers are not used.				
Inspected By		MEP Engineering		Handed Over To
Signature		Signature		Signature
Name		Name		Name
Date		Date		Date

This form is to be handed 24 hours prior the inspection requested time.

 MERAAS	NORTH-25	BEST	 علي موسى Ali Mousa SONS CONTRACTING	
Project Code: MH-0088		INSPECTION REQUEST		
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1		Ref. No: AMSC-CW-AR-IR-00249		Rev. 1
Plot No. 9210190	Location/Grid: C15 / 1 to 5 A to C		Level:	
Main Contractor: ALI MOUSA & SONS CONTRACTING				
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager				
Department: ARCHITECTURAL				
Element(s) To Be Inspected Internal Surface Preparation				
Location & Reason For Inspection Surface preparation of erected precast panels at GF-FF prior to start internal paint work				
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.				
Request For Inspection		On: 14-12-2020 03:00		
Main Contractor QA/QC Engineer:		Signature		Date
Responsible Engineer : Mohamed Adel		Signature		Date
Other Sub-Contractor's Name: AMSC		Signature		Date
Below portion for BEST use only				
Status	☐ Approved	☐ Approved as noted	☐ Correction	☒ Rejected
Comments				
* structural clearance to be provided prior to raising IR.				
Inspected By		MEP Engineering		Handed Over To
Signature		Signature		Signature
Name		Name		Name
Date		Date		Date

This form is to be handed 24 hours prior the inspection requested time.

 MERAAS	 NORTH25	 BEST	 علي موسى Ali Mousa Contracting	
Project Code: MH-0088		INSPECTION REQUEST		
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1		Ref. No: AMSC-CW-AR-IR-00248		Rev. 0
Plot No. 9210188	Location/Grid: C13 / 1 to 5 A to C		Level:	
Main Contractor: ALI MOUSA & SONS CONTRACTING				
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager		 		
Department: ARCHITECTURAL				
Element(s) To Be Inspected Internal Surface Preparation				
Location & Reason For Inspection Surface preparation of erected precast panels at GF-FF prior to start internal paint work				
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.				
Request For Inspection		On: 12-12-2020-03:40		
Main Contractor QA/QC Engineer:		Signature	Date	
Responsible Engineer : Mohamed Adel		Signature	Date	
Other Sub-Contractor's Name: AMSC		Signature	Date	
Below portion for BEST use only				
Status	c Approved	☒ Approved as noted	n Correction	o Rejected
Comments				
* DB walls and wet areas are excluded * HC slabs to be flushed. If spray plaster cannot achieve desired fairness, panel joint to be grouted * walls and ceilings to be checked by subcontractor/painter and notified ready for proceeding paint * Refer Refer to notes inside				
Inspected By		MEP Engineering		Handed Over To
Signature		Signature		Signature
Name		Name		Name
Date		Date		Date

 MERAAS	NORTH-25		
CHECKLIST FOR STRUCTURAL SURFACE PREPARATION PRIOR TO START PAINTING WORKS INTERNAL			
Date: 10/12/2020		Rev. 0	
Client : NORTH25		Contractor : Ali Mousa & Sons Contracting	
Engineer : Bureau of Engineering Studies & Consulting Engineer		Project Name : Cherrywood 378 villas	
Plot number : 9210188		IR number :	

S No	Description of checking to be carried out	Site Engineer			QA/QC Engineer			Remarks
		Yes	No	N/A	Yes	No	N/A	
1.0 General Requirements								
1.1	All Materials and Shop Drawings has been Approved.	✓			✓			
1.2	Method Statement / ITP is approved and being followed.	✓			✓			
1.3	Works are safe to proceed	✓			✓			
2.0 Surface Preparation								
2.1	Precast elements erected as per approved drawing layout.	✓			✓			
2.2	Erection & alignment(s) of precast wall panels & hollow core slabs done as per allowable tolerances.	✓			✓			
2.3	Verify by visual inspection the concrete finishes.	✓			✓			
2.4	No broken edges and no surface scratches.	✓			✓			
2.5	Exposed hooks cut and covered by approved material	✓			✓			
2.6	All grouting works for precast wall panels done.	✓			✓			
2.7	All grouting works for hollow core done.	✓			✓			
2.7	All joints sealed as required, excess sealant materials removed.	✓			✓			
2.8	All MEP works are done.	✓			✓			
2.9	Welding works all done.(if needed)			✓			✓	
Consultant Remarks: follow approved method statement. Follow approved spcs & engineer instruction.								
Contractor		Consultant						
Site Engineer	Quality Engineer							
Name : M. Adnan	Name :	Name : Intekhab Alam						
Sign :	Sign :	Sign :						
Date :	Date :	Date : 10/12/2020						

Project Code: MH-0088		INSPECTION REQUEST		
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1		Ref. No: AMSC-CW-AR-IR-00243		Rev. 0
Plot No. 9210117	Location/Grid: B22 / 1 to 5 A to C		Level:	
Main Contractor: ALI MOUSA & SONS CONTRACTING				
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager				
Department: ARCHITECTURAL				
Element(s) To Be Inspected External Surface Preparation				
Location & Reason For Inspection Surface preparation of erected precast at external wall prior to start paint work				
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.				
Request For Inspection		On: 12-12-2020 02:00		
Main Contractor QA/QC Engineer:		Signature: Date:		
Responsible Engineer : Mohamed Adel		Signature: Date:		
Other Sub-Contractor's Name: AMSC		Signature: _____ Date:		
Below portion for BEST use only				
Status	☐ Approved	☒ Approved as noted	☐ Correction	☐ Rejected
Comments				
* South elevation is excluded * All MEP openings, scratches to be repaired * Missing joint between stem wall and panel wall on side elevation * Grouses to be closed as marks on the drawing * See notes inside				
Inspected By		MEP Engineering		Handed Over To
Signature:		Signature:		Signature:
Name:		Name:		Name:
Date:		Date:		Date:

This form is to be handed 24 hours prior the inspection requested time.

Project : Cherrywoods Townhouses Dubai, UAE							
Consultant : BEST Bureau of Engineering Studies Consulting Engineer							
Main Contractor : Ali Mousa & Sons Contracting							
Sub-Contractor : ACT Advance Construction technology Contracting LLC.							
CHECKLIST FOR SURFACE PREPARATION							
Section of Work: Precast Element		Date:		Location: 9210117			
ITR No: 00243							
Level: All Levels as Approved shop drawing							
Items to be checked	Checked by Contractor			Checked by Consultant			Remarks
	Y	N	N/A	Y	N	N/A	
1. Check the approved Shop Drawing, MEP Clearance obtained	✓			✓			
2. Check the dimensional accuracy of rooms and all parameters are within tolerance limits	✓			✓			
3. Adequate ventilation and lighting are provided	✓			✓			
4. Confirm MEP items are in place and complies, the area is ready to receive finishing	✓			✓			
5. Check concrete must have enough age & moisture content as per required	✓			✓			
6. Initial inspection of area to be rectify, mark and repair as per approved Methodology	✓						
7. Check Surface must be free of large holes, extensive spalling, large cracks, flaking	✓						
8. Check Surface must be clean, dry and free from wax, grease, and all contaminants	✓						
9. Housekeeping to be observe after completion of the works	✓						
For S/C QA/QC		Date:		For Contractor Rep.		Date:	
Name:		Sign:		Name:		Sign:	

Project Code: MH-0088		INSPECTION REQUEST		
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1		Ref. No: AMSC-CW-AR-IR-00237		Rev. 0
Plot No. 9210134	Location/Grid: A20 / 1 to 5 A to C		Level:	
Main Contractor: ALI MOUSA & SONS CONTRACTING				
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager				
Department: ARCHITECTURAL				
Element(s) To Be Inspected: Screed combo roof				
Location & Reason For Inspection Screed for combo roof as per mix design				
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.				
Request For Inspection		On: 10-12-2020 03:00		
Main Contractor QA/QC Engineer:		Signature	Date	
Responsible Engineer: Mohamed Sabry		Signature	Date	
Other Sub-Contractor's Name: AMSC		Signature	Date	
Below portion for BEST use only				
Status	☐ Approved	☐ Approved as noted	☐ Correction	☒ Rejected
Comments <i>Work is not ready for inspection</i>				
Inspected By	MEP Engineering	Handed Over To		
Signature	Signature	Signature		
Name	Name	Name		
Date	Date	Date		

This form is to be handed 24 hours prior the inspection requested time.

Project Code: MH-0088		INSPECTION REQUEST		
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1		Ref. No: AMSC-CW-AR-IR-00240		Rev. 0
Plot No. 9210140	Location/Grid: B19 / 1 to 5 A to C		Level:	
Main Contractor: ALI MOUSA & SONS CONTRACTING				
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager				
Department: ARCHITECTURAL				
Element(s) To Be Inspected: Internal Surface Preparation				
Location & Reason For Inspection Surface preparation of erected precast panels at GF-FF prior to start internal paint work				
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.				
Request For Inspection		On: 10-12-2020 04:00		
Main Contractor QA/QC Engineer:		Signature	Date	
Responsible Engineer: Mohamed Adel		Signature	Date	
Other Sub-Contractor's Name: AMSC		Signature	Date	
Below portion for BEST use only				
Status	☐ Approved	☐ Approved as noted	☐ Correction	☒ Rejected
Comments <i>Rejected due to house keeping</i>				
Inspected By	MEP Engineering	Handed Over To		
Signature	Signature	Signature		
Name	Name	Name		
Date	Date	Date		

This form is to be handed 24 hours prior the inspection requested time.

Project Code: MH-0088		INSPECTION REQUEST		
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1		Ref. No: AMSC-CW-AR-IR-00231		Rev. 0
Plot No. 9210148	Location/Grid: B17 / 1 to 5 A to C		Level:	
Main Contractor: ALI MOUSA & SONS CONTRACTING				
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager				
Department: ARCHITECTURAL				
Element(s) To Be Inspected External Surface Preparation				
Location & Reason For Inspection Surface preparation of erected precast at external wall prior to start paint work				
We hereby as the main contractor confirm that the work has been checked compared to comply with the specification and drawings and ready for inspection.				
Request For Inspection		On: 8-12-2020 03:00		
Main Contractor QA/QC Engineer:		Signature: Date: 07-12-2020		
Responsible Engineer: Mohamed Adel		Signature: Date:		
Other Sub-Contractor's Name: AMSC		Signature: Date:		
Below portion for BEST use only				
Status	☐ Approved	☒ Approved as noted	☐ Correction	☐ Rejected
Comments				
* No faults or marks on North elevation * wrong light location on side elevation * All scratches, need opening to be repaired. * Some missing joints between stem wall and solid wall * See notes inside				
Inspected By:		MEP Engineering		Handed Over To
Signature		Signature		Signature
Name		Name		Name
Date		Date		Date

This form is to be handed 24 hours prior the inspection requested time.

--	--	--	--	--

CLEARANCE FOR PROCEEDING PAINTING WORKS

Project: - Cherry woods Town houses 378 Villas Phase-1

Date of inspection: - 7/12/2020

s.no	Plot no.	Activity	Location	Remarks
1	9210148	External surface preparation checked by subcontractor and ready to proceeding Painting.	Complete Plot 9210148	

Approved by Subcontractor in charge of

Received by AMS Project Engineer

 MERAAS	NORTH-25	BEST	 Ali Mousa موسى علي محمد & SONS CONTRACTING	
Project Code: MH-0088		INSPECTION REQUEST		
Project Name: CHERRYWOODS TOWNHOUSE VILLAS - PHASE 1		Ref. No: AMSC-CW-AR-IR-00248		Rev. 0
Plot No. 9210139	Location/Grid: A15 / 1 to 5 A to C		Level:	
Main Contractor: ALI MOUSA & SONS CONTRACTING				
Contractor's Representative on Site: Engr. Mohammad Moneer - Project Manager				
Department: ARCHITECTURAL				
Element(s) To Be Inspected Leakage test combo roof				
Location & Reason For Inspection Water Leakage test for combo roof				
We hereby as the main contractor confirm that the work has been checked completed to comply with the specification and drawings and ready for inspection.				
Request For Inspection		On: 12-12-2020 02:00		
Main Contractor QA/QC Engineer:		Signature	Date	
Responsible Engineer : Mohamed Sabry		Signature	Date	
Other Sub-Contractor's Name: AMSC		Signature	Date	
Below portion for BEST use only				
Status	☐ Approved	☐ Approved as noted	☐ Correction	☒ Rejected
Comments				
Leakage found, Rep Retest Refer to attached photos				
				
Inspected By	MEP Engineering	Handed Over To		
Signature	Signature	Signature		
Name	Name	Name		
Date	Date	Date		

This form is to be handed 24 hours prior the inspection requested time.



Site Photos

